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1.  INTRODUCTION  

1.1 Background  

The Clean Water Act (CWA) that became law in 1972 requires that all U.S. streams, 

rivers, and lakes meet their state’s water quality standards.  The CWA also requires that 

states conduct monitoring to identify polluted waters or those that do not meet standards.  

Through this required program, the state of Virginia has found that many streams do not 

meet state water quality standards for protection of the five beneficial uses: fishing, 

swimming, shellfish, aquatic life, and drinking.  

When streams fail to meet standards, Section 303(d) of the CWA and the U.S. 

Environmental Protection Agency’s (EPA) Water Quality Management and Planning 

Regulation both require that states develop a Total Maximum Daily Load (TMDL) for 

each pollutant.  A TMDL is a "pollution budget" for a stream.  That is, it sets limits on 

the amount of pollution that a stream can tolerate and still maintain water quality 

standards.  In order to develop a TMDL, background concentrations, point source 

loadings, and non-point source loadings are considered.  A TMDL accounts for seasonal 

variations and must include a margin of safety.  Through the TMDL process, states 

establish water-quality based controls to reduce pollution and meet water quality 

standards. 

Once a TMDL is developed, measures must be taken to reduce pollution levels in the 

stream.  Virginia’s 1997 Water Quality Monitoring, Information and Restoration Act 

(WQMIRA) states that the “Board shall develop and implement a plan to achieve fully 

supporting status for impaired waters”.  A TMDL Implementation Plan describes control 

measures, which can include the use of better treatment technology and the installation of 

best management practices (BMPs), to be implemented in order to meet the water quality 

goals established by the TMDL. 

1.2 Designated Uses and Applicable Water Quality Standards 

Water quality standards are designed to protect the public health or welfare, enhance the 

quality of water and serve the purposes of the State Water Control Law (§62.1-44.2 et 
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seq. of the Code of Virginia) and the federal Clean Water Act (33 USC §1251 et seq.).” 

Virginia Water Quality Standard 9 VAC 25-260-10 (Designation of uses.) states: 

All state waters, including wetlands, are designated for the following uses: recreational 

uses, e.g., swimming and boating; the propagation and growth of a balanced, indigenous 

population of aquatic life, including game fish, which might reasonably be expected to 

inhabit them; wildlife; and the production of edible and marketable natural resources, 

e.g., fish and shellfish.  

 

1.2.1 Bacteria Water Quality Criterion (9 VAC 25-260-170) 

In order to protect human health during primary contact recreation (e.g., swimming), the 

Commonwealth of Virginia has set limits on the amount of specific fecal bacteria in all 

state waters. The bacteria criterion for freshwater in place when the Hardware River and 

its North Fork were initially listed as impaired was based on fecal coliform.  For a non-

shellfish supporting water body to be in compliance with Virginia fecal coliform standard 

for contact recreational use, VADEQ specified the following criteria (Virginia Water 

Quality Standard 9 VAC 25-260-170): 

A. General requirements. In all surface waters, except shellfish waters and certain 

waters addressed in subsection B of this section, the fecal coliform bacteria shall 

not exceed a geometric mean of 200 fecal coliform bacteria per 100 ml of water 

for two or more samples over a 30-day period, or a fecal coliform bacteria level 

of 1,000 per 100 ml at any time. 

If the waterbody exceeded either criterion more than 10% of the time, the waterbody was 

classified as impaired and a TMDL was developed and implemented to bring the 

waterbody into compliance with the water quality criterion.  Based on the sampling 

frequency, only one criterion was applied to a particular datum or data set (Virginia 

Water Quality Standard 9 VAC 25-260-170).  If the sampling frequency was one sample 

or less per 30 days, the instantaneous criterion was applied; for a higher sampling 

frequency, the geometric criterion was applied.  The instantaneous fecal coliform water 

quality standard was modified in 2003 to a level of 400 colony forming units (cfu) per 

100 ml. 

Sufficient fecal coliform bacteria standard violations were recorded at VADEQ water 

quality monitoring stations to indicate that the recreational use designations were not 
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being supported the Hardware and North Fork Hardware Rivers (VADEQ, 2006).  Most 

of the VADEQ’s ambient water quality monitoring is done on a monthly or quarterly 

basis.  This sampling frequency does not provide the two or more samples within 30 days 

needed for use of the geometric mean part of the standard.  Therefore, VADEQ used the 

400 cfu/100 mL standard in the 2004 Section 303(d) assessment for the fecal coliform 

bacteria monitoring data.   

Studies have shown that there is a stronger correlation between the concentration of E. 

coli and the incidence of gastrointestinal illness than there is with fecal coliform 

(USEPA, 1986), so the state transitioned from a fecal coliform standard to an E. coli 

standard in beginning in 2003. All freshwaters were subject to the E. coli standard 

described below, and until June 30, 2008, the interim fecal coliform standard described 

below also applied to any sampling stations with fewer than 12 E. coli samples (State 

Water Control Board, 2006): 

Interim Fecal Coliform Criterion: Fecal coliform bacteria shall not exceed a geometric mean 

of 200 fecal coliform bacteria per 100 mL of water for two or more samples over a calendar 

month nor shall more than 10% of the total samples taken during any calendar month exceed 400 

fecal coliform bacteria per 100 mL of water. This criterion shall not apply for a sampling station 

after the bacterial indicators described in subdivision 2 of this subsection [E. coli criterion] have 

a minimum of 12 data points or after June 30, 2008, whichever comes first. 

Escherichia coli Criterion:  E. coli bacteria concentrations for freshwater shall not exceed a 

geometric mean of 126 counts per 100 mL for two or more samples taken during any calendar 

month and shall not exceed an  instantaneous single sample maximum of 235 cfu/100mL. 

As a part of VADEQ’s triennial review of water quality standards, revisions to the 

applicable bacteria standard were proposed in March 2008. The proposed revisions 

removed the interim fecal coliform criterion and revised the E. coli criterion to remove 

the instantaneous single sample maximum of 235 cfu/100ml. The revised criterion 

consists of only the E. coli geometric mean criterion of 126 cfu/100ml.  

 

Since the E.coli criterion became effective on January 15, 2003, it was considered the 

applicable water quality standard for the development of the Hardware River and North 

Fork Hardware River bacteria TMDL (herein referred to as the Hardware River TMDL). 

In addition to meeting the geometric mean criterion, the TMDL was also developed to 
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meet the E. coli instantaneous target concentration of 235 cfu/100ml with a violation rate 

of less than 10.5%. Meeting this target provided consistency with VADEQ assessment 

guidance (VADEQ, 2007). 

 

1.3 Attainability of Designated Uses 

All waters in the Commonwealth have been designated as "primary contact" for the 

swimming use regardless of size, depth, location, water quality or actual use.  The 

bacteria standard described in Section 1.2 of this report is to be met during all stream 

flow levels and was established to protect bathers from ingestion of potentially harmful 

bacteria.  However, many headwater streams are small and shallow during base flow 

conditions when surface runoff has minimal influence on stream flow.  Even in pools, 

these shallow streams do not allow full body immersion during periods of base flow.  In 

larger streams, lack of public access often precludes the swimming use. 

Recognizing that all waters in the Commonwealth are not used extensively for 

swimming, Virginia has approved a process for re-designation of the swimming use for 

secondary contact in cases of:  1) natural contamination by wildlife, 2) small stream size, 

and 3) lack of accessibility to children, as well as due to widespread socio-economic 

impacts resulting from the cost of improving a stream to a “swimmable” status. 

The re-designation of the current swimming use in a stream will require the completion 

of a Use Attainability Analysis (UAA).  A UAA is a structured scientific assessment of 

the factors affecting the attainment of the use, which may include physical, chemical, 

biological, and economic factors as described in the Federal Regulations.  The 

stakeholders in the watershed, Virginia, and EPA will have an opportunity to comment 

on these special studies. 

In some streams for which TMDLs have been developed, water quality modeling 

indicates that even after removal of all of the sources of E. coli (other than wildlife), the 

stream will not attain standards.  In such a case, after demonstrating that the source of E. 

coli contamination is natural and uncontrollable by effluent limitations and BMPs, the 

state may decide to re-designate the stream’s use for secondary contact recreation or to 
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adopt site specific criteria based on natural background levels of E. coli.  All site-specific 

criteria or designated use changes must be adopted as amendments to the water quality 

standards regulations.  Watershed stakeholders and EPA will be able to provide comment 

during this process. 
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2. REQUIREMENTS FOR IMPLEMENTATION PLANS 
 

There are a number of state and federal requirements and recommendations for TMDL 

IPs.  The goal of this chapter is to clearly define what they are and explicitly state if the 

"elements" are a required component of an approvable IP or are merely a recommended 

topic that should be covered in a thorough IP.  This chapter has three sections that discuss 

a) the requirements outlined by the WQMIRA that must be met in order to produce an IP 

that is approvable by the Commonwealth, b) the EPA recommended elements of IPs, and 

c) the required components of an IP in accordance with Section 319 guidance.   

2.1 State Requirements 

The TMDL IP is a requirement of Virginia’s 1997 Water Quality Monitoring, 

Information, and Restoration Act (§62.1-44.19:4 through 19:8 of the Code of Virginia), 

or WQMIRA.  WQMIRA directs the SWCB to “develop and implement a plan to achieve 

fully supporting status for impaired waters.”  In order for IPs to be approved by the 

Commonwealth, they must meet the requirements as outlined by WQMIRA.  WQMIRA 

requires that IPs include the following (VADEQ and VADCR, 2003): 

 date of expected achievement of water quality objectives, 

 measurable goals, 

 necessary corrective actions, and 

 associated costs, benefits, and environmental impact of addressing the 

impairment. 

2.2 Federal Recommendations 

Section 303(d) of the CWA and current EPA regulations do not require the development 

of implementation strategies.  The EPA does, however, outline the minimum elements of 

an approvable IP in its 1999 Guidance for Water Quality-Based Decisions: The TMDL 

Process (USEPA, 1999).  The listed elements include: 

 a description of the implementation actions and management measures,  

 a time line for implementing these measures,  

 legal or regulatory controls,  

 the time required to attain water quality standards, and  

 a monitoring plan and milestones for attaining water quality standards.   
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It is strongly suggested that the EPA recommendations be addressed in the IP, in addition 

to the required components as described by WQMIRA.   

2.3 Requirements for Section 319 Fund Eligibility 

The EPA develops guidelines that describe the process and criteria used to award CWA 

Section 319 nonpoint source grants to States.  The guidance is subject to revision and the 

most recent version should be considered for IP development.  The “Supplemental 

Guidelines for the Award of Section 319 Nonpoint Source Grants to States and 

Territories in FY 2003” identifies the following nine elements that must be included in 

the IP to meet the 319 requirements: 

1. Identify the causes and sources or groups of similar sources that will need to be 

controlled to achieve the load reductions estimated in the watershed-based plan; 

2. Estimate the load reductions expected to achieve water quality standards; 

3. Describe the NPS management measures that will need to be implemented to achieve 

the identified load reductions; 

4. Estimate the amounts of technical and financial assistance needed, associated costs, 

and/or the sources and authorities that will be relied upon to implement the 

watershed-based plan. 

5. Provide an information/education component that will be used to enhance public 

understanding of the project and encourage the public’s participation in selecting, 

designing, and implementing NPS management measures; 

6. Provide a schedule for implementing the NPS management measures identified in the 

watershed-based plan; 

7. Describe interim, measurable milestones for determining whether NPS management 

measures or other control actions are being implemented; 

8. Identify a set of criteria for determining if loading reductions are being achieved and 

if progress is being made towards attaining water quality standards; if not, identify the 

criteria for determining if the watershed-based plan needs to be revised; and 

9. Establish a monitoring component to evaluate the effectiveness of the implementation 

effort.
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3. REVIEW OF TMDL DEVELOPMENT 

3.1 Background 

The Hardware River and the North Fork Hardware River (VAV-H19R-01) were first 

listed as impaired on Virginia’s 2002 and 2006 Section 303(d) Total Maximum Daily 

Load Priority List and Report, respectively, due to water quality violations of the E. coli 

standard (VADEQ 2002, 2006). The Virginia Department of Environmental Quality 

(VADEQ) has described the impaired segments as presented in Error! Reference source 

not found. and Error! Reference source not found.. 

Table 3.1 Impaired stream segments addressed in the Hardware River TMDL 

implementation plan 

Impaired Segment Size Initial Listing 
Year 

Description 

Hardware River 
23.03 
miles 

2002 
Extending from the confluence with the 
North Fork Hardware River to the 
confluence with the James River 

North Fork Hardware River 
10.42 
miles 

2006 
Extending from the headwaters to the 
South Fork Hardware River confluence 

 

The Hardware River and its tributaries are located primarily in Albemarle and Fluvanna 

Counties, and are part of the James River Basin.  The Hardware River watershed totals 

approximately 88,089 acres (137 mi
2
), with forest and pasture as the predominant land 

uses (Table 3.2, Figures 3.2). According to the 2012 Census of Agriculture, the average 

farm in Albemarle County is 179 acres, while in Fluvanna County it is 155 acres. Nearly 

60% of farm operators in both counties identified their primary occupation as something 

other than farming.  The average net cash income for a farm in Albemarle  County was 

estimated at -$11,043, and in Fluvanna County is was -$3,214 (USDA, 2012).  With the 

avearge age of a farmer in the two counties between 60-62, this information suggests that 

it is challenging to make a living farming in the region, and that there are a large number 

of “retirement” or “hobby” farms in the region. 
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Figure 3.1   Location of the Hardware River watershed and impaired stream segments. 

Table 3.1   Land use acreages in the Hardware River and North Fork Hardware River 

watersheds. Table also shows percent total watershed acreage for each land use category. 

Land use Watershed: Acres (% total acreage) TOTAL 

Hardware River NF Hardware River 

Cropland 1,012 (1.5%) 21 (0.1%) 1,033 (1.2%) 

Forest 50,383 (76.8%) 15,578 (69.4%) 65,961 (74.9%) 

High Density Residential 63 (0.10%) 137 (0.6%) 200 (0.2%) 

Low Density Residential 1,481 (2.3%) 862 (3.8%) 2,343 (2.7%) 

Pasture 12,693 (19.3%) 5,859 (26.1%) 18,552 (21.1%) 

TOTAL 65,632 22,457 88,089 
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Figure 3.2   Land uses in the Hardware River watershed. 

Virginia Tech’s Department of Biological Systems Engineering was contracted by the 

Virginia Department of Environmental Quality (VADEQ) to develop the TMDL for the 

Hardware River and its tributaries in 2006 and the TMDL study was completed in July 

2007 (VADEQ, 2007). During development of the Hardware River TMDL 

implementation plan, a series of errors were discovered in the modeling work completed 

in support of the TMDL.  Revisions to the TMDL document included appropriate routing 

of stream reaches, revision of population estimates and associated bacteria loads, 

adjustments to water quality calibrations, and adjustments to the overall TMDL load.  

Revision of the TMDL was completed in 2015 (DEQ, 2015).  The TMDL study is posted 

at www.deq.virginia.gov.   

http://www.deq.virginia.gov/
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3.2 Water Quality Monitoring Data 

Data collected from two of the water quality monitoring stations DEQ has on the 

Hardware River and its tributaries were used to place the water bodies on the impaired 

waters list, and to develop the associated bacteria TMDLs.  Table 3.2 provides a 

summary of the data collected from these stations.  Table 3.3 shows E. coli data collected 

from all stations in the watershed excluding two sites at which only one sample has been 

collected.  Figure 3.3 shows the locations of the stations.   

Table. 3.2  DEQ water quality monitoring stations used for listing and TMDL 

development for the Hardware and NF Hardware Rivers.   

Station ID Stream Name 
Indicator 
Organism 
Measured 

Number of 
Samples 

Violation 
Rate (Single 
Sample Max) 

Period of 
Record 

2-HNF008.28 NF Hardware Fecal coliform 28 28% 1995 - 2006 

2-HRD011.57 Hardware Fecal coliform 145 21% 1979 - 2007 

 

Table. 3.3  Violation rates of the single sample maximum criteria for E. coli from DEQ 

ambient water quality monitoring stations Hardware and NF Hardware Rivers.   

Station ID Stream Name 
Indicator 
Organism 
Measured 

Number of 
Samples 

Violation 
Rate (Single 
Sample Max) 

Period of 
Record 

2-HNF008.28 NF Hardware E. coli 18 50% 2005 - 2006 

2-HRD011.57 Hardware E. coli 78 24% 2003 - 2014 

2-HRD000.36 Hardware E. coli 53 9% 2003 - 2010 

2-HAK001.34 SF Hardware E. coli 21 10% 2005 - 2012 

2-HAK010.23 SF Hardware E. coli 9 11% 2005-2006 

2-HNF000.10 NF Hardware E. coli 12 25% 2005 – 2012 

2-HNF005.03 NF Hardware E. coli 12 17% 2005 - 2012 

2-HNS002.40 South Branch, NF 
Hardware 

E. coli 9 56% 2005 - 2006 
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Figure 3.3  VADEQ monitoring stations in the Hardware River, South Fork Hardware 

River and North Fork Hardware River. 

3.3 Water Quality Modeling 

The Hydrologic Simulation Program – FORTRAN (HSPF) version 12 (Bicknell et al., 

2005; Duda et al., 2001) was used to model fecal coliform transport and fate in the 

Hardware River watershed. ArcGIS 10 GIS software was used to display and analyze 

landscape information for the development of input for HSPF.  The HSPF watershed 

model simulates pollutant accumulation, die-off, and wash off according to the 

distribution of land uses, soils, and geographic features in a watershed. HSPF then 

simulates the routing of water and pollutants through the stream channel network, 
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considering instream processes such as die-off.  In the Hardware River bacteria TMDL, a 

source assessment of fecal coliform bacteria was performed for the watershed.  Fecal 

coliform was then simulated as a dissolved pollutant using the HSPF model, and 

concentrations were translated to E. coli concentrations using VADEQ’s translator 

equation (VADEQ, 2003). 

To clearly identify sources of fecal coliform, each watershed was divided up into smaller 

subwatersheds (Figure 3.4).  The sources and their respective fecal coliform contributions 

were identified for each smaller subwatershed based on land use and climate data, and 

human, livestock and wildlife populations.  The HSPF model was then used to simulate 

the transport of these pollutant loads to the Hardware River and its tributaries. 

 

Figure 3.4  Sub-watersheds for North Fork and Hardware River watersheds (NFH: sub-

watershed in the North Fork Hardware River, SFH: sub-watershed in the South Fork 

Hardware River, HRD: sub-watershed in the mainstem Hardware River). 

. 
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3.4 Bacteria Source Assessment 

Potential sources of bacteria considered in the development of the TMDLs included both 

point source and nonpoint source contributions.   

3.4.1 Point Sources 

A TMDL’s waste load allocation accounts for the portion of a receiving water's loading 

capacity that is allocated to one of its existing or future point sources of pollution.  Point 

sources of bacteria in the watersheds include all municipal and industrial plants that treat 

human waste, as well as private residences that fall under general permits.  These point 

sources are required to maintain an E. coli discharge concentration no greater than 200 

cfu/100mL.  Virginia issues Virginia Pollutant Discharge Elimination System permits for 

point sources.  The point sources of bacteria in the watersheds are listed in Table 3.4, 

along with their permitted discharges and load allocations in the TMDLs.  The waste load 

allocation for each point source was set at the permitted load. 

Table 3.4   Permitted bacteria point sources in the Hardware River watershed. 

Permit 
Number 

Facility Name 
Sub-

watershed 
Design 

Flow (mgd*) 

Permitted E. 
coli Conc. 

(cfu/100 mL) 

E. coli Load 
(cfu/year) 

VA0083291 Crossroads Village 
Center STP 

NFH-06 0.02 126 3.48 x 1010 

VAG408054 North Garden Post 
Office SFH‡ 

NFH-06 0.001 126 1.74 x 109 

VAG408412 SFH‡ SFH-08 0.001 126 1.74 x 109 

  
*
million gallons per day 

‡
SFH = Single Family Home 

 

  3.4.2 Nonpoint sources 

Nonpoint source pollution originates from sources across the landscape (e.g., agriculture 

and urban land uses) and is delivered to waterbodies by rainfall and snowmelt. In some 

cases, a precipitation event is not required to deliver nonpoint source pollution to a 

stream (e.g., pollution from leaking sewer lines or livestock directly defecating in a 

stream).  Nonpoint sources of bacteria in the watersheds included residential sewage 

treatment systems, land application of waste, livestock, wildlife, and domestic pets.  

Bacteria loads were represented either as land-based loads (where they were deposited on 
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land and available for wash off during a rainfall event) or as direct loads (where they 

were directly deposited into the stream).  Land-based nonpoint sources are represented as 

an accumulation of bacteria on the land, where some portion is available for transport in 

runoff.  The amount of accumulation and availability for transport vary with land use 

type and season.  The maximum accumulation was adjusted seasonally to account for 

changes in die-off rates, which are dependent on temperature and moisture conditions.  

Direct loads such as straight pipes are modeled similarly to point sources since they do 

not require a runoff event for delivery to the stream.  Both point and non point sources of 

bacteria in the Hardware River are summarized in Table 3.5.   

Table 3.5  Annual fecal coliform loadings to the stream by land use for Hardware River 

and North Fork Hardware River watersheds. 

Source 
Annual Fecal Coliform 

Load (x 1012) 
(cfu/yr) 

Percentage of Annual 
Load 

Hardware NF Hardware Hardware NF Hardware 

Land 
based 
sources 

Cropland 18  4  < 1% < 1% 

Pasture 18,212 3,170  95% 93% 

Residential 656  182  3% 5% 

Forest 135  18  1% 1% 

Direct 
sources 

Permitted point sources <1  <1  < 1% < 1% 

Straight pipes 16  4 < 1% < 1% 

Cattle in stream 83  18 < 1% < 1% 

Wildlife in stream 28  3 < 1% < 1% 

TOTALS 19,148 3,400 100% 100% 
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3.5 TMDL Allocation Scenarios 

3.5.1 Bacteria Allocation Scenario and TMDL Expression 

The TMDL includes reduction scenarios needed to meet the E. coli water quality 

standard.  In order to develop the TMDLs for E. coli, fecal coliform bacteria data 

collected in prior years from the streams needed to be converted to E. coli concentrations.  

VADEQ has developed a procedure to be followed in this situation. The needed modeling 

was conducted using fecal coliform loadings as the bacteria source in the watershed.  

Then an equation developed by VADEQ was used to convert the daily average fecal 

coliform concentrations output by the model to daily average E. coli concentrations.  The 

equation is: 

 E. coli concentration = 2
-0.0172

 x (FC concentration)
0.91905

  

where the bacteria concentrations (E. coli and FC) are in cfu/100 mL.  After applying the 

equation to the output from the LSPC model, daily E. coli loads were determined by 

multiplying the daily concentrations by the average daily flow.  The average annual load 

was determined by summing the daily loads and dividing by the number of years in the 

allocation period. 

Different scenarios were evaluated to identify scenarios for implementation that meet the 

calendar-month geometric mean bacteria standard (126 cfu/100 mL for E. coli) with zero 

violations and a single-sample maximum concentration of less than 235 cfu/100 mL E. 

coli.  The MOS (margin of safety) was implicitly incorporated into each TMDL by 

conservatively estimating several factors affecting bacteria loadings, such as animal 

numbers, production rates, and contributions to streams.  A preferred scenario was 

selected by a technical advisory committee for each watershed during the TMDL 

development process (Table 3.6).  An interim scenario was developed during 

implementation planning to demonstrate the reductions needed in order to remove the 

rivers from the impaired waters list (Table 3.7).  This may occur when the single sample 

maximum criteria is exceeded less than 10.5% of the time.  While the geometric mean 

standard serves as Virginia’s water quality standard for E. coli, the single sample 

maximum criteria was used to develop this interim scenario based on the frequency at 
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which the waterbodies will be monitored during implementation.  The geometric mean 

standard requires collection of two or more samples in a calendar month; however, 

sampling is routinely performed by DEQ on a monthly or bi-monthly basis.  The TMDLs 

for the Hardware River and the North Fork Hardware River were derived from the 

preferred reduction scenarios identified in the TMDL (Table 3.8).  An implicit margin of 

safety is included in the TMDL equations.   

Table 3.6   Fecal coliform reduction scenarios needed to meet the E. coli geometric mean 

standards and single sample maximum criteria (0% violation rate). 

Watershed 

Fecal Coliform Loading Reductions (%) 

Livestock 
direct 

deposit 

Pasture Cropland 
Straight 
pipes & 
failing 
septic  

Residential 
Wildlife 
direct 

deposit 

NF Hardware 

Hat Creek 

Rucker Run 

100% 99% 10% 100% 71% 20% 

Hardware 100% 99% 10% 100% 83% 0% 

 

Table 3.7   Fecal coliform reduction scenarios needed to remove the Hardware River and 

North Fork Hardware River from Virginia’s 303(d) list of impaired waterbodies. 

Watershed 

Fecal Coliform Loading Reductions (%) % Violation 
of Single 
sample 

maximum 
criteria 

Livestock 
direct 

deposit 

Pasture Cropland 
Straight pipes 

& failing 
septic 

systems 

Residential 

NF Hardware 

Hat Creek 

Rucker Run 

95% 50% 25% 100% 1% 4.6% 

Hardware 99% 64% 70% 100% 1% 10.5% 

 

Table 3.7  TMDL equations for the Hardware River and North Fork Hardware River 

expressed as an average annual and an average daily load at the watershed outlets. 

Watershed 

Wasteload Allocation 
(WLA) 

Load Allocation (LA) Margin of 
Safety 
(MOS) 

TMDL 

Annual 
(cfu/yr) 

Daily 
(cfu/day)1 

Annual 
(cfu/yr) 

Daily 
(cfu/day) 

Annual 
(cfu/yr) 

Daily 
(cfu/day)2 

NF Hardware 

Hat Creek 

Rucker Run 

0.06E+12 

= 

1.64E+8 2.25E+12 1.23E+12 Implicit 2.31E+12 1.23E+12 

Hardware 0.02E+13 5.48E+8 2.38E+13 4.81E+12 Implicit 2.40E+13 4.81E+12 
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3.6 Implications of the TMDLs on the Implementation Plan 

Based on the bacteria reductions developed for the TMDL, it is clear that significant 

reductions will be needed to meet the water quality standard for bacteria, particularly 

with respect to direct deposition from livestock.  In addition, all uncontrolled discharges, 

failing septic systems, leaking sewer lines and overflows must be identified and 

corrected. 

However, there are subtler implications as well.  Implicit in the requirement for 100% 

correction of uncontrolled discharges is the need to maintain all functional septic 

systems. Wildlife direct deposition will not be explicitly addressed by this 

implementation plan.  All efforts will be directed at controlling anthropogenic sources.



Water Quality Improvement Plan                    Hardware and North Fork Hardware Rivers 

PUBLIC PARTICIPATION 18 

4. PUBLIC PARTICIPATION 

Collecting input from the public on conservation and outreach strategies to include in the 

TMDL Implementation Plan was a critical step in this planning process.  Since the plan 

will be implemented by watershed stakeholders on a voluntary basis, local input and 

support are the primary factors that will determine the success of this plan.   

4.1 Public Meetings 

Two public meetings were held on the evenings of March 31 and April 9, 2015 at Victory 

Hall in Scottsville and the North Garden Fire Hall, respectively, to kick off development 

of the plan.  These meetings served as opportunities for local residents to learn more 

about the problems facing the river and work together to come up with new ideas to 

protect and restore water quality in their community.  The meetings were publicized 

through notices to local media outlets, email announcements, invitations mailed to 

riparian landowners, and fliers posted throughout the watersheds.  The meetings included 

a presentation by VADEQ staff on current water quality issues in the watersheds and 

development of the plan. This presentation was followed by breakout sessions to collect 

local input on characteristics of the watersheds and ideas regarding what to include in the 

plan.  Approximately 45 people attended the two meetings.  In addition, an informational 

meeting was held with a small group of landowners and partner organizations prior to 

kicking off the project in order to identify suitable meeting locations, key issues, and 

other unique watershed characteristics that had the capacity to greatly influence the 

planning process.  A final public meeting was held on January 14, 2016 at Walton Middle 

School to present the completed draft plan to the public and collect local input.  Over XX 

people attended. 

 

4.2 Agricultural Working Group 

The role of the Agricultural Working Group was to review conservation practices and 

outreach strategies from an agricultural perspective, identify any obstacles (and solutions) 

related to BMP implementation, and to provide estimates on the type, number, and costs 

of BMPs.   
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During the first round of agricultural working group meetings, which were held as 

breakout sessions during the first two public meetings in March and April, the groups 

discussed the status of farming in the region and characteristics of typical farms in the 

watershed.  Several attendees noted that estimates of cattle and horses in the watershed 

that were developed in an earlier study were far too high based on land use changes in the 

watershed over the last 5-10 years. Suburban encroachment was identified as a real 

problem in the area.  It was noted that there is very little cropland in the watershed any 

more, and that over the past 20 years, the cattle population in the watershed has declined 

by about 50%.  This is largely due to the fact that until last year, cattle have not been 

economically profitable for many farmers in the region.  It was noted that some pasture in 

the watershed is leased for grazing, but not a very large amount.  There is a lot of fallow 

pasture in the watershed along with quite a few 10-20 acre parcels that are bush hogged 

or cut for hay in order to keep the land in ag land use for tax purposes.  A number of 

these smaller property owners have removed boundary fencing on their property with the 

intention of solely using the land for hay.   

Participants completed a survey regarding potential BMPs to include in the plan and 

obstacles to livestock exclusion in the watershed.  Livestock exclusion from streams and 

rotational grazing were ranked as the highest priority practices by participants, while 

forestation of crop and pasture land and equine manure storage/composting were ranked 

as the lowest priority.  The greatest obstacles to livestock exclusion identified in the 

survey were giving up land for a 35-foot buffer and the cost of installation.  Flooding was 

identified as another deterrent to stream exclusion fencing as you move further 

downstream in the watershed.  Private funds from a foundation have been used to install 

fencing in the watershed in the past, but this only went so far.  The groups also discussed 

the best methods of outreach to the local agricultural community including partnering 

with the local Farm Bureau, and with VA Cooperative Extension.  Postcard mailings and 

brochures were also identified as good ways to share information.  The local Master 

Gardeners chapter has had great success with distributing brochures in displays that they 

have set up at local plant nurseries, Southern States and Lowes Garden Center.  A 

brochure could be developed for the Hardware River watershed that identifies the water 
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quality issues facing the river along with the types of practices that need to be done to 

correct the problem. 

It was also suggested that new landowners could be directed to active farms to see how 

agricultural best management practices actually work.  Water testing was suggested as a 

good outreach tool in terms of communicating the benefits of conservation practices and 

getting volunteers from the local community involved.   

A second meeting was held on June 11, 2015 at Walton Middle School.  During this 

meeting, the group reviewed a series of BMP implementation scenarios and associated 

costs, and identified a time line for implementation.  The group discussed the inclusion of 

BMPs to address bacteria from horse farms.  A small number of equine manure 

composters were included Stage 1 in the handout shown to participants.  Participants felt 

that there could be a few farms that would benefit from installation of barnyard runoff 

controls as well.  The group discussed the extent of pasture management needed in the 

watersheds in order to address runoff of bacteria from pasture.  DEQ staff noted that 

water control structures and reforestation of erodible pasture BMPs may be necessary in 

order to get the bacteria levels low enough in the river to remove the river from the 

impaired waters list.  Participants felt that most farmers would not be interested in the 

reforestation of erodible pasture practice and that water control structures would be very 

unpopular in the community and would require unique conditions to really be applicable 

to many operations.  During the discussion about an appropriate timeline, participants 

wanted to make sure that the time line was short enough to demonstrate that the 

community was serious about improving water quality in the Hardware River.  

Participants agreed on a two-stage implementation process, with each stage lasting 

approximately five years.  Concerns were expressed regarding how a backlog of livestock 

exclusion practices to be funded with 100% cost share through the VA Agricultural BMP 

Cost Share Program might impact the time line and availability of financial support for 

implementation efforts.  The 100% cost share program ended on June 30, 2015; however, 

practices signed up prior to this date are to be honored through the state program as funds 

become available.  Participants were concerned that this could interfere with 

implementation efforts in the Hardware River, but ultimately decided to plan to move 

directly into implementation following completion of the plan. 
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4.3 Residential Working Group 

The primary role of the Residential Working Group (RWG) was to discuss methods 

needed to reduce human and pet sources of bacteria entering the creeks, recommend 

methods to identify and correct or replace failing septic systems and straight pipes, and 

provide input on the BMPs to include in the plan.   

At the first residential working group meeting in Scottsville on March 31, 2015, the 

residential working group discussed septic system maintenance needs in the community. 

The group agreed that there is a considerable lack of awareness, with many property 

owners unable to tell you where their tank is actually located.   

One participant noted that it does not seem like there are many houses located along the 

river going from the Route 6 bridge down to the James River.  In addition, there are not 

many livestock along this reach of the river (around 10 miles 

The group thought that a septic tank pumpout program might be applicable in the 

watershed, but was unsure about any sort of targeting strategies such as focusing on 

homes within a certain distance of the stream or particular subwatersheds.  Due to the 

clay soils that are present in much of Fluvanna County, many thought that there would 

not be much development in the area since these soils typically don’t perk.  However, 

alternative waste treatment systems have allowed for development in areas with the soils 

in the county.  It was suggested that a handout with maintenance information on septic 

systems be developed and made available to local landowners at places like the local 

library in Palmyra and the county Cooperative Extension Service office.  It was also 

suggested that localities should work with the Health Department to require that a 

property owner have a working septic system in order to receive a building permit.  The 

group discussed the use of alternative waste treatment systems in the watersheds.  There 

are quite a few these days and people don’t have a clear understanding of how they work 

and the maintenance that is involved.  There are required inspections and an operation 

and maintenance manual that must be followed in cases where these systems are used 

now.  The group did not think that there are many opportunities to connect homes with 

failing septic systems or straight pipes to public sewer.   
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The group agreed that there are not many opportunities for an outreach program 

regarding proper pet waste disposal due to the rural nature of the watershed.  Walnut 

Creek Reservoir was identified as a place where people walk their dogs.  One participant 

noted that there are a number of horse trails in the watershed, and suggested that 

owners/riders could be encouraged to address trail manure. 

During the first residential working group meeting in North Garden on April 9, 2015,  the 

group discussed septic system maintenance needs and the degree of awareness in the area 

regarding what is involved in maintaining these systems.  It was noted that there are 

many new homes/properties in the watershed with new septic systems that are 

functioning properly.  The greater concern lies with the older homes in the area that were 

built when regulations regarding septic systems were not as stringent.  One participant 

noted that there are a number of residential properties in the watershed that are classified 

as agricultural where the property owner is just cutting hay.  The group discussed 

potential outreach strategies to share information with residential property owners.  Mass 

mailings were identified as a good tool along with public service announcements on “The 

Corner” radio station and television stations.  Materials could also be posted at local 

pizza places, wineries and cideries.  Participants did not think it would be worthwhile to 

try to initiate a large scale pet waste education program based on the nature of properties 

in the watershed.  Several participants felt that it might be worthwhile to reach out to any 

kennels in the watershed though.  It was also noted that some people walk their dogs at 

the local schools (Walker and Red Hill), so they could be considered as potential sites for 

pet waste stations as well. 

Ruritan clubs were identified as another good organization to partner with on outreach 

efforts.  A “septic social” was suggested as a way to make outreach more fun, along with 

setting up a display at Batesville Day (it should be noted that Batesville is just outside of 

the watershed, but the event may attract local watershed residents nonetheless). 

A second residential working meeting was held at Walton Middle School on June 2, 

2015.  During this meeting, the group discussed estimates of the extent of septic system 

repairs and replacements needed in the watershed, and the number of failing systems that 

would need to be replaced with alternative waste treatment systems.  Participants also 
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discussed the cost estimates for the different types of septic systems and repairs to failing 

systems.  One attendee mentioned that he had recently made repairs to two different 

septic systems.  He performed the repairs using his own equipment and labor, but 

estimated that if this work had been contracted out, it would have cost around $2,000 in 

labor and $200 in materials to repair a cracked distribution box and replace clogged 

drainfield pipes.  This matched up well with the estimate shown in the handout of $3,000 

for a typical repair.  The group estimated that a septic tank pumpout typically costs 

around $325, but can be upwards of $400 for a very large tank. 

 

Installation of residential riparian buffers was suggested as a potential tool to address 

runoff from residential land.  The group reviewed aerial imagery to try to identify 

locations for residential buffer plantings.  A subdivision near Red Hill Road was 

identified as one potential location along with some homes located between the railroad 

and Red High School Road along a tributary of the Hardware.  There are 8-10 houses 

along the river with 2-3 acre lots.  Overall, the group thought that opportunities for 

residential buffers are somewhat limited though. 

 

The group discussed options for targeting of outreach including areas where septic 

system failures are most likely and agreed that based on experiences that the Thomas 

Jefferson Soil and Water Conservation District has had with their septic BMP program in 

Nelson County, it makes sense to cast a wide net rather than concentrating outreach in 

one portion of the watershed.  The Hardware River watershed is not so large that outreach 

couldn’t realistically be conducted to landowners throughout the area. 

 

The group discussed a timeline for implementation.  It was agreed that ten years was 

probably the most realistic timeline for accomplishment of all of the residential septic 

goals.  The group also discussed potential partners in implementation efforts.  Septic tank 

pumpers and contractors who install septic systems were identified as key partners in 

outreach.  Home inspectors were identified as a good partner, though a concerted effort 

would need to be made to reach out to them.  Often times an inspector will sign off on an 

inspection without even locating the septic system for a property.  If a new homeowner 
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finds a problem with the system after the inspection, it can be detrimental to the 

inspector’s business.   

 

4.4 Steering Committee 

The Steering Committee met on November 3, 2015 at the Scottsville Public Library to 

discuss plans for the final public meeting and to review the draft implementation plan prior to 

the final public meeting on January 12, 2016.  The group provided comments on the draft 

plan and helped to develop a final agenda for the meeting.   
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5. IMPLEMENTATION ACTIONS 

An important part of the implementation plan is the identification of specific best 

management practices and associated technical assistance needed to improve water 

quality in the watersheds.  Since this plan is designed to be implemented by landowners 

on a voluntary basis, it is necessary to identify management practices that are both 

financially and technically realistic and suitable for this particular community.  As part of 

this process, the costs and benefits of these practices must be examined and weighed.  

Once the best practices have been identified for implementation, we must also develop an 

estimate of the number of each practice that would be needed in order to meet the water 

quality goals established during the TMDL study. 

5.1 Identification of Best Management Practices  

Potential best management practices, their associated costs and efficiencies, and potential 

funding sources were identified through review of the TMDL, input from the working 

groups, and literature reviews.  Measures that can be promoted through existing programs 

were identified, as well as those that are not currently supported by existing programs and 

their potential funding sources.  Some best management practices had to be included in 

order to meet the water quality goals established in the TMDL, while others were 

selected through a process of stakeholder review and analysis of their effectiveness in 

these watersheds.  These measures are discussed in sections 5.1.1 and 5.1.2, respectively. 

5.1.1 Control Measures Implied by the TMDL 

The reductions in bacteria identified by the TMDL study dictated some of the control 

measures that must be employed during implementation in order to meet the pollutant 

reductions specified in the TMDL.   

Livestock Exclusion 

In order to meet the bacteria reductions in direct deposition from livestock, some form of 

stream exclusion is necessary.  Fencing is the most obvious choice; however, the type of 

fencing, distance from the stream bank, and most appropriate management strategy for 

the fenced pasture are less obvious.  While it is recognized that farmers will want to 

minimize the cost of fencing and the amount of pasture lost, the inclusion of a streamside 
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buffer strip helps to reduce bacteria, sediment and nutrient loads in runoff.  The 

incorporation of effective buffers (35 foot minimum width) could reduce the need for 

more costly control measures.  From an environmental perspective, the best management 

scenario would be to exclude livestock from the stream bank 100% of the time and 

establish permanent vegetation in the buffer area.  This prevents livestock from eroding 

the stream bank, provides a buffer for capturing pollutants in runoff from the pasture, and 

establishes (with the growth of streamside vegetation) one of the foundations for healthy 

aquatic life. From a livestock-production perspective, the best management scenario is 

one that provides the greatest profit to the farmer.  Obviously, taking land (even a small 

amount) out of production is contrary to that goal.  However, a clean water source has 

been shown to improve milk production and weight gain.  Clean water will also improve 

the health of animals (e.g., cattle and horses) by decreasing the incidence of waterborne 

illnesses and exposure to swampy areas near streams.  State and federal conservation 

agencies including DCR and the Natural Resources Conservation Service have 

incorporated livestock exclusion practices into their agricultural cost share programs that 

offer farmers greater flexibility in fencing options.  This flexibility allows farmers with 

limited pasture acreage to exclude livestock from the stream while not sacrificing a 

significant amount of land for grazing. 

Septic Systems and Straight Pipes 

The 100% reduction in loads from straight pipes and failing septic systems is a pre-

existing legal requirement.  The options identified for correcting straight pipes and failing 

septic systems included: repair of an existing septic system, installation of a septic 

system, and installation of an alternative waste treatment system.  It is anticipated that a 

significant portion of straight pipes will be located in areas where an adequate site for a 

septic drain field is not available.  In these cases, the landowner will have to consider an 

alternative waste treatment system.   

5.1.2 Control Measures Selected through Stakeholder Review 

In addition to the control measures that were directly prescribed by the TMDLs, a 

number of measures were needed to control fecal bacteria from land-based sources.  

Various scenarios were developed and presented to working groups.  All scenarios began 

with the best management practices that were prescribed by the TMDL such as livestock 
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exclusion and eliminating straight pipes.  Next, series of established best management 

practices were examined by the working groups, who considered both their economic 

costs and the water quality benefits that they produced.  The majority of these practices 

are included in state and federal agricultural cost share programs that promote 

conservation.   

The final set of BMPs identified and the efficiencies used in this study to estimate needs 

are listed in Table 5.1.   

Table 5.1   Best management practices and associated pollutant reductions 

BMP Type Description 
Bacteria 

Reduction 
Efficiency  

Reference 

Direct deposit Livestock exclusion from waterway 100% 1 

Pasture 

Streamside buffer (35 feet) 50% 2, 5 

Improved pasture management 50% 3, 5 

Permanent vegetative cover on critical 
areas 

LU change 4 

Reforestation of highly erodible 
pasture/cropland 

LU change 4 

Manure storage/composting (equine) 80% 3 

Barnyard runoff controls (equine) LU change 4 

Cropland 
Small grain cover crops 20% 2, 5 

Riparian buffers  40% 2, 5 

Hayland Riparian buffers 40% 2, 5 

Straight pipes 
and septic 
systems 

Septic tank pumpout 5% 6 

Connection to public sewer 100% 1 

Septic system repair 100% 1 

Septic system replacement 100% 1 

Alternative waste treatment system 100% 1 

Residential 
Pet waste disposal station 100% 1 

Riparian buffers 40% 2, 5 

 

References 

1.  Removal efficiency is defined by the practice 

2.  Bacteria efficiency assumed to be equal to sediment efficiency. 

 3.  VADCR and VADEQ. 2003. Guidance manual for Total Maximum Daily Load Implementation Plans. 

Available at: 

www.VADEQ.state.va.us/tmdl/ipguide.html.
www.VADEQ.state.va.us/tmdl/ipguide.html.
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www.deq.virginia.gov/Programs/Water/WaterQualityInformationTMDLs/TMDLImplementationPlanGuidan

ceManual.aspx 

4.  Based on differential loading rates to different land uses. 

5.  Chesapeake Assessment Scenario Tool - BMP effectiveness values by land use and HGMR and 

pollutant 

6.  Bacteria efficiency assumed equal to nitrogen removal efficiency - Chesapeake Assessment Scenario 

Tool - BMP effectiveness values by land use and HGMR and pollutant 

 

5.2 Quantification of Control Measures 

The quantity of control measures recommended during implementation was determined 

through spatial analyses, modeling alternative implementation scenarios, and using input 

from the working groups.  Data on land use, stream networks, and elevation were used in 

spatial analyses to develop estimates of the number of control measures recommended 

overall, in each watershed, and within smaller subwatersheds. Data from the VADCR 

Agricultural BMP Database and the Thomas Jefferson SWCD showing where best 

management practices are already in place in the watersheds were considered when 

developing these estimates.  In addition, census data were used in order to quantify septic 

system repairs and replacements needed in order to meet the reductions specified in the 

TMDL.  Estimates of the amount of residential on-site waste treatment systems, 

streamside fencing and number of full livestock exclusion systems were made through 

these analyses.  The quantities of additional control measures were determined through 

modeling alternative scenarios and applying the related pollutant reduction efficiencies to 

their associated bacteria loads. 

Implicit in the TMDL is the need to avoid increased delivery of pollutants from sources 

that have not been identified as needing a reduction, and from sources that may develop 

over time.  One potential for additional sources of the pollutants identified is future 

residential development.  Care should be taken to monitor development and its impacts 

on water quality.  Where residential development occurs, there is potential for additional 

pollutant loads from failing septic systems, sewer line overflows and leaks. 
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5.2.1 Agricultural Control Measures 

Livestock Exclusion BMPs 

The TMDL reduction scenario shown in Table 3.6 on page 18 includes recommendations 

of a 100% reduction in direct deposition of manure in the Hardware River and the North 

Fork Hardware River.  In addition, a 99% reduction in bacteria from pasture is needed in 

the watersheds, and a 10% reduction in bacteria from cropland.  Consequently, this plan 

includes recommendations for livestock exclusion practices implemented in conjunction 

with improved pasture management and cropland BMPs.  To estimate fencing needs, the 

perennial stream network was overlaid with land use using GIS mapping software 

(ArcView v.10.1).  Stream segments that flowed through or were adjacent to land use 

areas that had a potential for supporting cattle (e.g., pasture) were identified using 2011 

VBMP Orthophotography and the 2011 National Hydrography Dataset (NHD) streams 

layer. Not every land-use area identified as pasture has livestock on it at any given point 

in time.  However, it is assumed that all pasture areas have the potential for livestock 

access.  Land use data from the 2014 Non Point Source Pollution Assessment (VADCR, 

2014) was used in order to determine the ratio of pasture to hay land in the watersheds 

since these land uses are not easily differentiated using GIS mapping and aerial imagery.  

This ratio was used to adjust fencing estimates so that land used solely to cut hay was not 

included in the fencing calculations.   If the stream segment flowed through the resulting 

land-use area, it was assumed that fencing was needed on both sides of the stream.  If a 

stream segment flowed adjacent to the land-use area, it was assumed that fencing was 

required on only one side of the stream.  Following GIS analyses of fencing needs, the 

VADCR Agricultural BMP Database was queried to identify the amount of livestock 

exclusion systems already in place in the watershed.  Any fencing installed was 

subtracted from the length of potential fencing in the watershed (Table 5.1).  A total of 

29.3 miles of fencing was installed in the watersheds between 1998 and 2014. Once 

estimates were completed, they were compared with the results of a stream survey 

conducted by the Thomas Jefferson SWCD in 2009.  The SWCD identified properties in 

the watershed where livestock had direct access to the stream by floating the river and 

collected coordinate data for those properties.  The survey data was used to make several 

small adjustments to the fencing estimates, though overall, the two datasets matched up 
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well.  A map of potential streamside fencing required for streams in the watersheds is 

shown in Figure 5.1.  

 

Table 5.1  Livestock exclusion systems in the watershed tracked through the VADCR 

Agricultural BMP database: November 1998 – November 2014.  NOTE: Table does not 

include data from systems that were not installed through government cost share programs.  

CRP and EQIP data were not available.   

*Extent installed included in SL-6 total 
**Data not available 

 

 

 

Subwatershed Practice 
Extent 

installed 
(linear ft) 

Total # 
of 

practices 

Cost 
share ($) 

Hardware 
River 

Stream exclusion with grazing land 
management (SL-6) 

46,523 17 $215,923 

CREP Grazing land protection (CRSL-6) N/A* 2 $3,180 

SF Hardware 
River 

CREP Streambank Protection (CRWP-2) 1,150 1 $1,725 

Stream exclusion with grazing land 
management (SL-6) 

15,771 4 $112,153 

NF Hardware 
River 

Stream exclusion with grazing land 
management (SL-6) 

90,268 12 $493,214 

CREP buffer length recording (CRLF-1) 41,255 2 N/A** 

TOTALS 153,814 38 $826,195 
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Figure 5.1   Potential stream exclusion fencing by subwatershed 

It is expected that the majority of livestock exclusion fencing will be accomplished 

through the VA Agricultural BMP Cost Share Program and federal NRCS cost-share 

programs. Some applicable cost-shared BMPs for livestock exclusion in the programs are 

the SL-6T (Stream Exclusion with Grazing Land Management for TMDL 

Implementation Practice), the LE-1T (Livestock Exclusion with Riparian Buffers for 

TMDL Implementation), the LE-2T (Livestock Exclusion with Reduced Setback for 

TMDL Implementation), and CREP (the Conservation Reserve Enhancement Program). 

In order to determine the appropriate mix of these practices to include in the 

implementation plan, tax parcel data was utilized in conjunction with local data from the 

VADCR Agricultural BMP Database to determine typical characteristics (e.g., streamside 

fencing length per practice) of livestock exclusion systems in the region.  In addition, 

input was collected from the Agricultural Working Group, NRCS and the Thomas 
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Jefferson SWCD regarding typical components of each system, associated costs, and 

preferred fencing setbacks.  These characteristics were then utilized to identify the mix of 

fencing practices available through state and federal cost share programs to include in the 

implementation plan (Table 5.2). 

The Stream Exclusion with Grazing Land Management for TMDL Implementation 

Practice (SL-6T) offers 75% cost share for off stream watering, establishment of a 

rotational grazing system, stream crossings, and stream exclusion fencing with a 35 foot 

setback (required).  The LE-1T (Livestock Exclusion with Riparian Buffers for TMDL 

Implementation) is very similar to the SL-6T except that 85% cost share is provided and 

applicants may not receive funding to install hardened winter feeding pads.  It was 

estimated that approximately 60% of fencing would be installed using these practices.   

The Livestock Exclusion with Reduced Setback Practice (LE-2T) only requires a 10 foot 

setback for stream fencing.  Cost share is provided for stream fencing and cross fencing, 

stream crossings, and off stream waterers at a rate of 50%. It was estimated the 15% of 

livestock exclusion would be accomplished through the LE-2T practice.   

Fencing through the Conservation Reserve Enhancement Program (CREP) was also 

included in implementation scenarios.  Based on input from NRCS and SWCD staff, it 

was determined that landowners who are willing to install fencing with a larger setback 

often decide to use CREP due to the higher incentive and rental payments.  Consequently, 

it was estimated that 25% of fencing would be installed through this federal program.   

 

Table 5.3  Stream fencing needs summary 

Watershed Sub-
watershed  

Fencing 
needed (ft) 

Fencing 
needed (miles) 

Systems 
needed* 

Hardware 
River 

HRD-03 3,229 0.61 2 

HRD-06 746 0.14 1 

HRD-08 4,792 0.91 1 

HRD-19 3,706 0.70 2 

HRD-20 4,062 0.77 1 

HRD-22 1,055 0.22 1 

Subtotals 17,590 3.33 8 
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Watershed Sub-
watershed  

Fencing 
needed (ft) 

Fencing 
needed (miles) 

Systems 
needed* 

North Fork 
Hardware 

River 

NFH-02 8,918 1.69 1 

NFH-05 17,289 3.27 7 

NFH-06 11,851 2.24 6 

Subtotals 38,058 7.21 14 

South Fork 
Hardware 

River 

SFH-01 2,398 0.45 1 

SFH-04 8,975 1.70 2 

SFH-05 1,157 0.22 1 

SFH-06 5,206 0.99 2 

SFH-07 10,706 2.03 1 

SFH-08 5,987 1.13 2 

Subtotals 34,429 6.52 9 

TOTALS 90,077 17 31 
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Table 5.3   Estimate of streamside exclusion fencing systems needed by subwatershed 

 

 

Sub-
watershed  

SL-6T/LE-1T 
fencing 

LE-2T fencing CREP fencing 

Linear 
feet 

Systems 
Linear 

feet 
Systems 

Linear 
feet 

Systems 

Hardware River 

HRD-03 1,918 1.2 480 0.3 799 0.5 

HRD-06 443 0.6 111 0.15 185 0.25 

HRD-08 2,846 0.6 712 0.15 1,186 0.25 

HRD-19 2,201 1.2 550 0.3 917 0.5 

HRD-20 2,413 0.6 603 0.15 1,005 0.25 

HRD-22 627 0.6 157 0.15 261 0.25 

Subtotals 10.448 4.8 2,613 1.2 4,353 2.0 

North Fork Hardware River 

NFH-02 5,297 0.6 1,324 0.15 2,207 0.25 

NFH-05 10,270 4.2 2,567 1.05 4,279 1.75 

NFH-06 7,039 3.6 1,760 0.9 2,933 1.5 

Subtotals 22,606 8.4 5,652 2.1 9,419 3.5 

South Fork Hardware River 

SFH-01 1,438 0.6 360 0.15 599 0.25 

SFH-04 5,382 1.2 1,346 0.3 2,243 0.5 

SFH-05 694 0.6 173 0.15 289 0.25 

SFH-06 3,122 1.2 781 0.3 1,301 0.5 

SFH-07 6,420 0.6 1,605 0.15 2,675 0.25 

SFH-08 3,590 1.2 898 0.3 1,496 0.5 

Subtotals 20,647 5.4 5,162 1.35 8,603 2.25 

TOTALS 53,702 18.6 13,425 4.65 22,376 7.75 
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Land Based Agricultural BMPs 

In order to meet the bacteria reductions outlined in the TMDLs, best management 

practices to treat land-based sources of the pollutants must also be included in 

implementation efforts.  Table 5.9 provides a summary of land based agricultural BMPs 

by watershed needed to achieve water quality goals. 

Grazing Systems and Improved Pasture Management 

Establishment of rotational grazing systems for cattle was recommended in conjunction 

with livestock exclusion projects.  The majority of fencing programs will provide cost 

share for the establishment of cross fencing and alternative watering sources in order to 

establish these systems.  In cases where livestock exclusion is not necessary, improved 

pasture management was prescribed.  Like a grazing system, improved pasture 

management allows a farmer to better utilize grazing land and associated forage 

production.  Improved pasture management includes: 

 Implement a current nutrient management plan 

 Maintain adequate soil nutrient and pH levels  

 Manage livestock rotation to paddock subdivisions to maintain minimum 

grazing height recommendations and sufficient rest periods for plant recovery 

 Maintain adequate and uniform plant cover (≥ 60%) and pasture stand density 

 Locate feeding and watering facilities away from sensitive areas  

 Manage distribution of nutrients and minimize soil disturbance at hay feeding 

sites by unrolling hay across the upland landscape in varied locations  

 Designate a sacrifice lot/paddock to locate cattle for feeding when adequate 

forage is not available in the pasture system. Sacrifice lot/paddock should not 

drain directly into ponds, creeks or other sensitive areas and should not be 

more than 10% of the total pasture acreage. 

 Chain harrow pastures to break-up manure piles after livestock are removed 

from a field at least twice a year to uniformly spread the manure load, or 

manage manure distribution through rotational grazing  
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Permanent Vegetation on Critical Areas 

This practice supports land shaping and planting permanent vegetative cover on critically 

eroding areas.  This may include measures such as grading, shaping, and filling, the 

establishment of grasses, and trees or shrubs.  Landowners may receive up to 75% cost 

share for this practice and must maintain the practice for a period of five years.  This 

practice is particularly applicable in highly denuded areas where concentrated runoff of 

manure is occurring.   

 

Reforestation of Pasture Land 

This practice includes the planting of trees on land that is currently being used as pasture 

in order to make a land use conversion to forest.  Under this practice, landowners must 

maintain the established forest cover for a period of 10-15 years in order to receive an 

incentive payment of $25-$50/acre, respectively.  The establishment of trees on existing 

pasture will result in improved water quality by reducing surface runoff and increasing 

nutrient uptake.  This practice was modeled as a land use conversion using estimated unit 

area loads for pasture and forest land uses in the watershed to demonstrate associated 

bacteria reductions. 

 

Riparian Buffers 

For modeling purposes, it was assumed that a typical vegetative buffer would be able to 

receive and treat runoff from an area two times its width.  For example, a buffer that was 

35 feet wide and 1,000 feet long would treat runoff from an area that was 70 feet wide 

and 1,000 feet long.  Once you move beyond two times the buffer width, it was assumed 

that the runoff would be in the form of channelized flow rather than the sheet flow that a 

buffer can trap.   

Barnyard Runoff Controls 

The agricultural working group recommended that small acreage grazing systems 

recommended for horse farms be limited since many horse owners will be unlikely to 

implement a rotational grazing system.  Working group members recommended focusing 

more on highly denuded areas around barnyards on horse farms, suggesting that the 

majority of pollution making its way to the streams is coming from these areas where 

livestock are spending the greatest amount of time.  Barnyard runoff controls include: 
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 Installation of a sacrifice area (625 ft
2
/horse) 

 Diversion of runoff from barn roof tops 

 Protection of heavy use areas including travel lanes with gravel and filter 

fabric 

Details on effective management strategies for horse barnyards and associated costs were 

gathered from the recent project completed by the Prince William SWCD: Chesapeake 

Bay-Friendly Horse Farm Project (www.pwswcd.org/horse-owners.html). 

Cropland Management Practices 

There is a limited amount of cropland available in the watershed for cropland BMPs; 

however, a small amount of cover crops and riparian buffers are included in the plan.  

Cover crops are planted on an annual basis in order to prevent soil erosion following 

harvest of crops like corn and soybeans when the soil would typically be left exposed. 

Landowners can receive an annual incentive payment for planting cover crops in 

accordance with a specified schedule through the VA BMP cost share program. 

 

Table 5.9  Land based agricultural BMPs needed to reach the TMDL 

Land use BMP 
Acres (unless otherwise noted) 

Hardware 
River 

NF Hardware 
River 

TOTAL 

Pasture 

Improved pasture management 6,308 1,155 7,463 

Grazing land management 1,113 204 1,317 

Permanent vegetation on critical areas 41 11 52 

Reforestation of pasture 206 33 239 

Barnyard runoff control (equine)* 1 1 2 

Manure storage/composting (equine)* 1 1 2 

Riparian buffers (10 foot) 1.78 1.3 3.08 

Riparian buffers (35 foot) 24.98 18.16 43.15 

Riparian buffers (100 foot) 29.74 21.62 51.37 

Hayland Riparian buffers (forested, 35 foot)) 3.29 3.59 6.88 

Cropland 
Riparian buffers (grass, 35 foot) 9.03 0.85 9.88 

Riparian buffers (forested, 35 foot) 9.03 0.84 9.87 

Cover crops (annual acreage) 40 10.92 50.92 

*Systems 

http://www.pwswcd.org/horse-owners.html
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5.2.2 Residential Control Measures 

Failing Septic Systems and Straight Pipes 

All straight pipes and failing septic systems must be identified and corrected during 

implementation based on preexisting legal requirements.  Table 5.11 shows the estimated 

number of failing septic systems and straight pipes by watershed.  The number of 

potential straight pipes in the Hardware River watershed was estimated in the associated 

TMDL using 2000 U.S. Census Bureau block demographics.  The number of failing 

septic systems in the watershed was estimated based on the age of homes and standard 

failure rates for septic systems of that age. Homes with septic systems were broken into 

three age categories (prior to 1974, 1974-1980, or after 1980) based on 2000 census block 

group data. The percentage of homes within each age category was calculated for each 

census block group and these percentages were applied to the homes in each 

subwatershed based on the block group that had the greatest coverage of the sub-

watershed. Septic system failure rates for houses pre-1970, 1970-1989, and post- 1989 

were assumed to be 40%, 10%, and 2%, respectively. Based this criterion, there is an 

estimated 114 failing septic systems in the North Fork Hardware River watershed and 

349 in the Hardware River watershed (DEQ, 2015).  

Of the houses in the old category (pre-1974), 2% were estimated to have straight pipes.  

Based on this criterion, it was estimated that 11 houses with straight pipes exist in the 

Hardware River watershed and 6 exist in the North Fork Hardware River watershed.   

Table 5.11  Failing septic systems and straight pipes in the watersheds 

Watershed 
Total 

Septic 
Systems 

Estimated Failing 
Septic Systems 

Estimated 
Straight Pipes 

Hardware River 1,416 349 29 

NF Hardware River 454 114 11 

TOTAL 1,879 463 40 

 

Based on data collected from an existing septic system cost share program in nearby 

Nelson County, it was estimated that 20% of failing septic systems could be corrected 

with a repair, the remaining 80% would need to be replaced.  Of the systems that need to 

be replaced, a portion will require alternative waste treatment systems due to the geology 
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present at the site, or a lack of space necessary for a conventional drainfield.  Table 5.12 

shows a breakdown of the septic system and straight pipe replacements based on input 

from the Albemarle County Health Department.  No opportunities were identified for 

connections to public sewer in the watersheds.  Based on existing conditions, it was 

estimated that approximately 43% of septic system replacements would be done with 

alternative waste treatment systems, 35% could be done using conventional septic 

systems, and the remaining 22% could be corrected with a conventional septic system 

with a pump.  Because homes with straight pipes are more likely to have conditions that 

do not allow for installation of a conventional drainfield (older homes, smaller lots, home 

is located close to the stream), it was estimated that only 30% of straight pipes in the 

watershed could be corrected with the installation of a conventional system. Of the 

remaining straight pipes, it was estimated that 70% would need to be replaced with an 

alternative waste treatment system.  A septic tank pumpout program was also discussed 

as a good way to heighten local awareness of septic system maintenance needs and to 

locate failing septic systems.  Such a program could be implemented on a limited basis, 

targeting homes in close proximity to the creeks.  The estimates shown in Table 5.12 are 

based on pumping out septic tanks for 25% of households in each watershed. 

Table 5.12  Repairs and replacements of failing septic systems and straight pipes  

Watershed 

Septic 
system 
repair 

Replace with 
conventional 

system 

Replace with 
conventional 
system with 

pump 

Replace with 
alternative 

system 

Septic 
tank 

pumpout 

Hardware River 70 109 67 132 354 

NF Hardware River 23 36 22 44 114 

TOTAL 95 145 89 176 468 

 

Residential Stormwater and Pet Waste BMPs 

Bacteria running off of residential land from pet waste and failing septic systems must 

also be addressed.  Due to the largely agricultural land base of the watersheds, 

opportunities for residential stormwater and pet waste BMPs are relatively limited.  

However, several opportunities were identified for pet waste disposal stations in the 

watershed including Walnut Creek Reservoir, Red Hill Elementary School and Walker 

Middle School.  In addition, a small amount of residential property next to the river was 
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identified for potential riparian buffer installations.  These buffers could be designed and 

planted as attractive landscape features by selecting the right plants.  Partners in this 

effort could include groups like Virginia Master Gardeners and Master Naturalists, who 

could work with landowners to design a buffer that blends in with their existing 

landscaping.  

 

Table 5.13  Residential/pet waste BMPs 

BMP Units 

Extent 

Hardware 
River 

NF 
Hardware 

River 

Riparian buffers Acres 0 6.9 

Pet waste stations Stations 2 1 

 

 

5.3 Technical Assistance and Education 

In order to get landowners involved in implementation, it will be necessary to initiate 

education and outreach strategies and provide technical assistance with the design and 

installation of various best management practices.  There must be a proactive approach to 

contact farmers and residents to articulate exactly what the TMDL means to them and 

what practices will help meet the goal of improved water quality.  The working groups 

recommended several education/outreach techniques, which will be utilized during 

implementation.   

 

The following general tasks associated with agricultural and residential programs were 

identified:  

 

Agricultural Programs 

 Make contact with landowners in the watersheds to make them aware of 

implementation goals, cost-share assistance, and voluntary options that are 

available to agricultural producers interested in conservation 

 Provide technical assistance for agricultural programs (e.g., survey, design, 

layout, and approval of installation). 

 Handle and track cost-share 

 Assess and track progress toward BMP implementation goals 
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 Coordinate use of existing agricultural programs and suggest modifications 

 Give presentations at local Farm Bureau events including annual membership 

meetings, August and October field days (Fluvanna County) and regular board 

meetings.  Provide information for distribution with semiannual newsletters. 

 Organize educational programs for farmers including farm tours in partnership 

with VA Cooperative Extension and Farm Bureau.  Reach out to new landowners 

so that they can learn more about how agricultural BMPs work. 

 Conduct mailings to agricultural landowners.  Include contact information for 

organizations that provide assistance with BMP implementation (technical and 

financial). 

 Partner with the local Master Gardeners chapter to distribute informational 

materials.  Develop a brochure that could be placed in the display racks that the 

group has set up at local plant nurseries, Lowes Garden Center and Southern 

States. 

 Partner with a local landowner who recently established an instructional farm in 

the watershed for the purposes of demonstrating regenerative agricultural 

practices such as rotational grazing and hosting other educational workshops with 

guest speakers. 

 

Residential Programs 

 Identify straight-pipes and failing septic systems (e.g., contact landowners in 

older homes, septic pump-out program) 

 Handle and track cost-share 

 Assess progress toward implementation goals 

 Develop and distribute educational materials (e.g. septic system maintenance 

guide).  Potential locations identified included the VA Cooperative Extension 

Office, local libraries, local pizza places, wineries and cideries.  Conduct mass 

mailings to distribute materials to homeowners. 

 Hold a “septic social” in the watershed to share maintenance information with 

property owners. 

 Develop public service announcements to run on local radio stations such as “The 

Corner.” 

 Establish signs along horse trails encouraging proper disposal of manure. 

 Set up a display at Batesville Day.  While Batesville is not located within the 

watershed, it is typically attended by property owners throughout the surrounding 

area. 

 Reach out to local kennels in the watershed to share information on pet waste 

management. 

 Consider development of a local ordinance that requires a homeowner to pump 

out their septic tank before transferring ownership of a property. 

 Form partnerships with local realtors, building inspectors, and community groups 

such as the Ruritans to distribute educational information on septic system 

maintenance to homeowners. 

 



Water Quality Improvement Plan                    Hardware and North Fork Hardware Rivers 

COSTS AND BENEFITS 40 

A critical component in the successful implementation of this plan is the availability of 

knowledgeable staff to work with landowners on implementing conservation practices. 

While this plan provides a general list of practices that can be implemented in the 

watershed, property owners face unique management challenges including both design 

challenges and financial barriers to implementation of practices. Consequently, technical 

assistance from trained conservation professionals is a key component to successful BMP 

implementation. Technical assistance includes helping landowners identify suitable 

BMPs for their property, designing BMPs and locating funding to finance 

implementation.  

 

The staffing level needed to implement the agricultural and residential components of the 

plan was estimated based on discussions with stakeholders and the staffing levels used in 

similar projects. Staffing needs were quantified using full time equivalents (FTE), with 

one FTE being equal to one full-time staff member. Thomas Jefferson SWCD staff 

shared information on staff time spent implementing the Rockfish River TMDL 

Implementation Plan, which is located in neighboring Nelson County.  One position has 

been created for this effort.  A comparative analysis of the two watersheds and BMPs 

needed to meet TMDL goals was performed.  Based on this analysis and discussions with 

the working groups, it was determined that 1 FTE would be sufficient in order to provide 

the technical assistance needed for agricultural and residential implementation.  A twelve 

year timeline has been identified for implementation efforts (see Chapter 7). The full FTE 

will be needed during the first ten years of implementation.  Based on the reduced extent 

of BMP implementation included in the final two years of implementation, a ½ FTE 

should be sufficient to accomplish remaining BMP goals. The Thomas Jefferson SWCD 

has staff currently working in Nelson, Albemarle, Fluvanna and Louisa Counties.  

Consequently, outreach and technical assistance with design and implementation of a 

portion of agricultural BMPs included in the implementation plan could be handled by 

existing staff at the SWCD. However, in order to fully achieve agricultural and 

residential BMP implementation goals within the timeline established in Chapter 7 of this 

plan, an additional FTE will be required.  This position could be housed at the Thomas 

Jefferson SWCD if the organization elects to pursue implementation of this plan for the 

Hardware River. 
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6.      COSTS AND BENEFITS 

6.1 Agricultural BMPs 

The costs of agricultural best management practices included in the implementation plan 

were estimated based on data for Albemarle and Fluvanna Counties from the VADCR 

Agricultural BMP Database, the NRCS and Thomas Jefferson SWCD cost lists for BMP 

components, and considerable input from Thomas Jefferson SWCD and NRCS staff.   

The total cost of livestock exclusion systems includes not only the costs associated with 

fence installation, repair, and maintenance, but also the cost of developing alternative 

water sources for SL-6T, LE-1T, LE-2T, and CREP.  The cost of fence maintenance was 

identified as a deterrent to participation.  Financial assistance possibilities for maintaining 

fences include an annual 25% tax credit for fence maintenance, and an upfront incentive 

payment on $0.50 per linear foot to maintain stream fencing as part of the WP-2T 

practice.  Typically the average cost of fence maintenance is significantly higher, and as a 

result, interest in the WP-2T practice in the watersheds has been very low to date.  In 

developing the cost estimates for fence maintenance shown in Table 6.1, a figure of 

$3.50/linear foot of fence was used.  It was estimated that approximately 10% of fencing 

would need to be replaced over a 15 year contract (e.g. CREP) and 6.5% over a 10 year 

contract (SL-6T/LE-1T/LE-2T).   

The majority of agricultural practices recommended in the implementation plan are 

included in state and federal cost share programs.  These programs offer financial 

assistance in implementing the practices and may also provide landowners with an 

incentive payment to encourage participation.  Consequently, both the potential cost to 

landowners and the cost to state and federal programs must be considered.  Table 6.1 

shows total agricultural BMP costs by watershed. 
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6.2 Residential BMPs 

The costs of recommended residential septic BMPs were estimated using input from the Albemarle and Fluvanna County Health 

Departments and the residential working group (Table 6.2).  Riparian buffer and pet waste station costs were estimated based on average 

costs identified in other project areas where implementation is underway. 

Total BMP implementation costs are shown in Table 6.3.  In Table 6.4, implementation costs are shown for two stages of implementation.  

These stages and the associated timeline are explained in greater detail in Chapter 7, Section 7.1. 

Table 6.1  Agricultural BMP implementation costs by watershed 

Practice 
Cost share 

code 
Units 

Unit 
cost 

Cost by Watershed 

Hardware 
River 

NF 
Hardware 

River 

TOTAL 

Livestock exclusion with riparian buffers 
(35 ft) 

LE-1T system $37,941 $390,265 $305,302 $695,567 

Livestock exclusion with riparian buffers 
(100 ft) 

CRSL-6/SL-7 system $41,330 $177,287 $137,964 $315,251 

Livestock exclusion with reduced setback LE-2T system $37,194 $95,623 $74,913 $170,536 

Exclusion fence maintenance (10 yrs ) N/A feet $3.50 $13,374 $9,725 $23,099 

Improved pasture management EQIP (529,512), 
SL-10T 

acres $100 $630,800 $115,500 $746,300 

Grazing land management SL-9 acres $225 $250,425 $45,900 $296,325 

Reforestation of pasture  FR-1 acres $185 $38,110 $6,105 $44,215 

Critical area stabilization SL-11 acres $2,440 $100,040 $26,840 $126,880 
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Manure storage facility (equine)  N/A facility $15,000 $15,000 $15,000 $30,000 

Barnyard runoff controls (equine) N/A system $20,000 $20,000 $20,000 $40,000 

Riparian buffers on hay land (forested) FR-3 acres $1,500 $4,935 $5,385 $10,320 

Riparian buffers on cropland (grass) FR-3 acres $165 $1,490 $140 $1,630 

Riparian buffers on cropland (forested) WQ-1 acres $1,500 $13,545 $1,260 $14,805 

Small grain cover crops  SL-8B acres $55* $2,200 $601 $2,801 

TOTAL ESTIMATED COST $1,753,093 $764,636 $2,517,729 

*Annual cost 

Table 6.2  Residential BMP implementation costs by watershed 

Practice 

Cost 
share 
code 

Units 
Unit 
cost 

Cost by Watershed 

Hardware 
River 

NF 
Hardware 

River 

TOTAL 

Septic tank pumpouts RB-1 pumpout $325 $115,050 $36,888 $151,938 

Septic system repair  RB-3 repair $3,000 $209,400 $68,400 $277,800 

Septic system replacement  RB-4 system $8,000 $872,400 $286,800 $1,159,200 

Septic system replacement w/pump RB-4P system $10,000 $671,700 $221,700 $893,400 

Alternative waste treatment system  RB-5 system $25,000 $3,299,500 $1,104,500 $4,404,000 

Pet waste stations PW-1 station $350 $700 $350 $1,050 

Riparian buffers N/A acres $3,500 $0 $24,255 $24,255 

TOTAL ESTIMATED COST $5,168,750 $1,742,893 $6,911,643 

 



Water Quality Improvement Plan                    Hardware and North Fork Hardware Rivers 

COSTS AND BENEFITS 44 

Table 6.3  Total BMP implementation costs by watershed 

BMP Type 
Cost by Watershed 

Hardware 
River 

NF Hardware 
River 

TOTAL 

Agricultural $1,753,093 $764,636 $2,517,729 

Residential $5,168,750 $1,742,893 $6,911,643 

TOTAL $6,921,843 $2,507,529 $9,429,372 

 

Table 6.4  Phased BMP implementation costs   

 

 

 

Phase 

Hardware River Watershed North Fork Hardware River Watershed 

TOTAL 
Agricultural 

BMPs 
Residential 

BMPs 
TOTAL Agricultural 

BMPs 
Residential 

BMPs 
TOTAL 

Phase 1 (Yrs 1-5) $1,386,323 $4,135,140 $5,521,463 $708,381 $1,399,235 $2,107,616 $7,629,079 

Phase 2 (Yrs 6-10) $336,771 $1,033,610 $1,400,381 

 

$0 $343,658 $343,658 

 

$1,744,039 

Phase 3 (Yrs 11-12) $0 $0 $0 $56,255 $0 $56,255 $56,255 

TOTAL $1,753,093 $5,168,750 $6,921,843 $764,636 $1,742,893 $2,507,529 $9,429,372 
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6.5 Technical Assistance 

Technical assistance costs were estimated for one full time for ten years and one half time 

position for two years using a cost of $60,000/position per year. This figure is based on 

the existing staffing costs included in the Virginia Department of Environmental 

Quality’s grant agreement with the Thomas Jefferson Soil and Water Conservation 

District for the Rockfish River watershed. Based on the 12 year timeline of this plan 

(described in great detail in the Implementation Timeline section of this plan), this would 

make the total cost of technical assistance approximately $660,000. When factored into 

the cost estimate for BMP implementation shown in Table 6.3, this would make the total 

cost of implementation approximately $10.09M. 

6.6      Benefit Analysis 

The primary benefit of implementing this plan will be cleaner water in the Hardware 

River and its tributaries.  Specifically, E. coli contamination in the creeks will be reduced 

to meet water quality standards.  It is hard to gage the impact that reducing E. coli 

contamination will have on public health, as most cases of waterborne infection are not 

reported or are falsely attributed to other sources.  However, because of the reductions 

required, the incidence of infection from E. coli sources through contact with surface 

waters should be reduced considerably. 

An important objective of the implementation plan is to foster continued economic 

vitality.  This objective is based on the recognition that healthy waters improve economic 

opportunities for Virginians and a healthy economic base provides the resources and 

funding necessary to pursue restoration and enhancement activities.  The agricultural and 

residential practices recommended in this document will provide economic benefits to the 

community, as well as the expected environmental benefits.  Specifically, alternative 

(clean) water sources, exclusion of cattle from streams, improved pasture management, 

and private sewage system maintenance will each provide economic benefits to land 

owners.  Additionally, money spent by landowners and state agencies in the process of 

implementing this plan will stimulate the local economy. 
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6.6.1 Agricultural Practices 

It is recognized that every farmer faces unique management challenges that may make 

implementation of some BMPs more cost effective than others. Consequently, costs and 

benefits of the BMPs recommended in this plan must be weighed on an individual basis. The 

benefits highlighted in this section are based on general research findings. Additional 

economic costs and benefits analyses of these practices at the local level was identified as a 

much needed outreach tool by the steering committee and agricultural working group.  

Restricting livestock access to streams and providing them with clean water source has 

been shown to improve weight gain and milk production in cattle (Zeckoski et al., 2007).  

Studies have shown that increasing livestock consumption of clean water can lead to 

increased milk and butterfat production and increased weight gain (Landefeld et al, 

2002).  Table 6.5 shows an example of how this can translate into economic gains for 

producers.  Fresh clean water is the primary nutrient for livestock with healthy cattle 

consuming, on a daily basis, close to 10% of their body weight during winter and 15% of 

their body weight in summer.  Many livestock illnesses can be spread through 

contaminated water supplies.  For instance, coccidia can be delivered through feed, water 

and haircoat contamination with manure (VCE, 2000).  In addition, horses drinking from 

marshy areas or areas where wildlife or cattle carrying Leptospirosis have access tend to 

have an increased incidence of moonblindness associated with Leptospirosis infections 

(VCE, 1998b).  A clean water source can prevent illnesses that reduce production and 

incur the added expense of avoidable veterinary bills. 

 

Table 6.5  Example of increased revenue due to installing off-stream waterers (Surber et 

al., 2005) 

Typical calf sale 
weight 

Additional weight 
gain due to off-
stream waterer 

Price 
Increased revenue 
due to off stream 

waterer 

500 lbs/calf 5% or 25 lbs $0.60 per lb $15/calf 

 

In addition to reducing the likelihood of animals contracting waterborne illnesses by 

providing a clean water supply, streamside fencing excludes livestock from wet, swampy 

environments as are often found next to streams where cattle have regular access.  

Keeping cattle in clean, dry areas has been shown to reduce the occurrence of mastitis 
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and foot rot.  The VCE (1998a) reports that mastitis costs producers $100 per cow in 

reduced quantity and quality of milk produced.  On a larger scale, mastitis costs the U.S. 

dairy industry about $1.7 billion to 2 billion annually or 11% of total U.S. milk 

production.  While the spread of mastitis through a dairy herd can be reduced through 

proper sanitation of milking equipment, mastitis-causing bacteria can be harbored and 

spread in the environment where cattle have access to wet and dirty areas.  Installation of 

streamside fencing and well managed loafing areas will reduce the amount of time that 

cattle have access to these areas. 

 

Taking the opportunity to implement an improved pasture management system in 

conjunction with installing clean water supplies will also provide economic benefits for 

the producer.  Improved pasture management can allow a producer to feed less hay in 

winter months, increase stocking rates by 30 to 40 % and, consequently, improve the 

profitability of the operation.  With feed costs typically responsible for 70 to 80 % of the 

cost of growing or maintaining an animal, and pastures providing feed at a cost of 0.01 to 

0.02 cents/lb of total digestible nutrients (TDN) compared to 0.04 to 0.06 cents/lb TDN 

for hay, increasing the amount of time that cattle are fed on pasture is clearly a financial 

benefit to producers (VCE, 1996).  Standing forage utilized directly by the grazing 

animal is always less costly and of higher quality than the same forage harvested with 

equipment and fed to the animal.  In addition to reducing costs to producers, intensive 

pasture management can boost profits by allowing higher stocking rates and increasing 

the amount of gain per acre.  Another benefit is that cattle are closely confined allowing 

for quicker examination and handling.  In general, many of the agricultural BMPs 

recommended in this document will provide both environmental benefits and economic 

benefits to the farmer. 

6.6.2 Residential Practices 

The residential programs will play an important role in improving water quality, since 

human waste can carry with it human viruses in addition to the bacterial and protozoan 

pathogens that all fecal matter can potentially carry.  In terms of economic benefits to 

homeowners, an improved understanding of on-site sewage treatment systems, including 

knowledge of what steps can be taken to keep them functioning properly and the need for 
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regular maintenance, will give homeowners the tools needed for extending the life of 

their systems and reducing the overall cost of ownership.  The average septic system will 

last 20 to 25 years if properly maintained.  Proper maintenance includes: knowing the 

location of the system components and protecting them (e.g., not driving or parking on 

top of them), not planting trees where roots could damage the system, keeping hazardous 

chemicals out of the system, and pumping out the septic tank every 3 to 5 years.  The cost 

of proper maintenance, as outlined here, is relatively inexpensive ($325) in comparison to 

repairing or replacing an entire system ($8,000 to $25,000).  Additionally, the 

repair/replacement and pump-out programs will benefit owners of private sewage (e.g., 

septic) systems, particularly low-income homeowners, by sharing the cost of required 

maintenance.   

In addition to the benefits to individual landowners, the economy of the local community 

will be stimulated through expenditures made during implementation, and the infusion of 

dollars from funding sources outside the impaired areas.  Building contractors and 

material suppliers who deal with septic system pump-outs, private sewage system repair 

and installation, fencing, and other BMP components can expect to see an increase in 

business during implementation.  Additionally, income from maintenance of these 

systems should continue long after implementation is complete.  As will be discussed in 

greater detail in Chapter 9, a portion of the funding for implementation can be expected 

to come from state and federal sources.  This portion of funding represents money that is 

new to the area and will stimulate the local economy.  In general, implementation will 

provide not only environmental benefits to the community, but economic benefits as well, 

which, in turn, will allow for individual landowners to participate in implementation. 

6.6.3 Watershed Health and Associated Benefits 

Focusing on reducing bacteria in the Hardware River watershed will have associated 

watershed health benefits as well. Reductions in streambank erosion, excessive nutrient 

runoff, and water temperature are additional benefits associated with streamside buffer 

plantings. In turn, reduced nutrient loading and erosion and cooler water temperatures 

improves habitat for fisheries, which provides associated benefits to anglers and the local 

economy.  
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Riparian buffers can also improve habitat for wildlife such as ground-nesting quail and 

other sensitive species. Data collected from Breeding Bird Surveys in Virginia indicate 

that the quail population declined 4.2% annually between 1966 and 2007. Habitat loss 

has been cited as the primary cause of this decline. As a result, Virginia has experienced 

significant reductions in economic input to rural communities from quail hunting. The 

direct economic contribution of quail hunters to the Virginia economy was estimated at 

nearly $26 million in 1991, with the total economic impact approaching $50 million. 

Between 1991 and 2004, the total loss to the Virginia economy was more than $23 

million from declining quail hunter expenditures (VDGIF, 2009). Funding is available to 

assist landowners in quail habitat restoration (see Chapter 9). 
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7. MEASUREABLE GOALS AND MILESTONES 

Given the scope of work involved with implementing this TMDL, full implementation 

and de-listing from the Virginia Section 305(b)/303(d) list could be expected within 12 

years provided that full funding for technical assistance and BMP cost share were 

available.  Described in this section are a timeline for implementation, water quality and 

implementation goals and milestones, and strategies for targeting of best management 

practices. 

7.1 Milestone Identification 

The end goals of implementation are restored water quality of the impaired waters and 

subsequent de-listing of the waters from the Commonwealth of Virginia's Section 

305(b)/303(d) list within 12 years.  Progress toward end goals will be assessed during 

implementation through tracking of best management practices through the Virginia 

Agricultural Cost-Share Program and continued water quality monitoring.   

Expected progress in implementation is established with two types of milestones: 

implementation milestones and water quality milestones.  Implementation milestones 

establish the amount of control measures installed within certain timeframes, while water 

quality milestones establish the corresponding improvements in water quality that can be 

expected as the implementation milestones are met.  The milestones described here are 

intended to achieve full implementation within 12 years. 

Following the idea of a staged implementation approach, resources and finances will be 

concentrated on the most cost-efficient control measures and areas of highest interest 

first.  For instance, the TMDL study indicated runoff from pasture contributes 

approximately 93-95% of the total bacteria load in the watersheds.  Concentrating on 

implementing pasture management practices within the first several years may provide 

the highest return on water quality improvement with less cost to landowners. 

Implementation has been divided up into three stages: 2016-2020, 2021-2025, and 2026-

2027.  The geometric mean water quality standard for E. coli (126 cfu/100mL) is met 

100% of the time in Stage 1 for both the NF Hardware River and the Hardware River.  In 

Stage 2, both rivers are expected to meet the single sample maximum criteria (235 

cfu/100mL) over 89.5% of the time, meaning that they will be eligible for de-listing at 
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the point in time.  Some additional BMP work is included in Stage 3 for the NF Hardware 

River to bring the violation rate for the single sample maximum criteria closer to zero.  

Stage 3 will also serve as an opportunity to evaluate conditions in the Hardware River 

watershed and identify any additional opportunities for BMP implementation and 

subsequent water quality improvements.  Tables 7.1 - 7.4 show implementation and water 

quality improvement goals for E. coli bacteria for each watershed in each implementation 

stage.   
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Table 7.1   Staged implementation goals for North Fork Hardware River 

*For all septic system practices, percent land use treated: percent calculation based on number of failing systems and straight pipes with exception of septic tank pumpouts (based on 
the total number of dwellings with septic systems) 

BMP Type Description Units 

Stage 1 Stage 2 Stage 3 

Extent 
% land 

use 
treated 

Extent 
% land 

use 
treated 

Extent 
% land 

use 
treated 

Livestock 
stream 
exclusion 

Livestock exclusion with riparian buffers (100 feet) 
feet 

(systems) 

9,039 (3) 24% 0 0% 381 (0.2) 1.25% 

Livestock exclusion with riparian buffers (35 feet) 21,693 (8) 57% 0 0% 913 (0.4) 3% 

Livestock exclusion with reduced setback (10 feet) 5,423 (2) 14% 0 0% 228 (0.1) 0.75% 

Pasture 

Improved pasture management 

acres 

912 24% 0 0% 243 30% 

Grazing land management 161 4% 0 0% 43 5% 

Reforestation of erodible pasture 33 0.75% 0 0% 0 0% 

Permanent vegetation on critical areas 11 0.25% 0 0% 0 0% 

Barnyard runoff controls (equine) Systems 1 0.1% 0 0% 0 0% 

Manure storage/composting (equine) 1 0.1% 0 0% 0 0% 

Hayland Riparian buffers (forested) Acres 3.6 0.06% 0 0% 0 0% 

Cropland Cover crops Acres 11 50% 0 0% 0 0% 

Riparian buffers (grass and forest) 1.7 0.4% 0 0% 0 0% 

Residential * 

Septic tank pumpouts Pumpouts 91 20% 23 5% 0 0% 

Septic system repair  repairs 18 14% 5 4% 0 0% 

Septic system replacement  

systems 

29 23% 7 6% 0 0% 

Septic system replacement with pump 18 14% 4 4% 0 0% 

Alternative waste treatment 35 28% 9 7% 0 0% 

Pet waste station stations 1 <0.01% 0 0% 0 0% 

Riparian buffers (grass and forested) acres 6.93 0.02% 0 0% 0 0% 

Average annual  E. coli load (cfu/yr)  2.02E+13 1.98E+13 1.26E+13 

% Violation of the Single Sample E. coli standard (235 cfu/100mL) 4.9% 4.6% 1.7% 

% Violation rate of the Geometric Mean E. coli standard (126 cfu/100mL) 
 

 

0.0% 0.0% 0.0% 
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Table 7.2   Staged implementation goals for Hardware River 

BMP Type Description Units 

Stage 1 Stage 2 

Extent 
% land 

use 
treated 

Extent 
% land 

use 
treated 

Livestock 
stream 
exclusion 

Livestock exclusion with riparian buffers (100 feet) 
feet 

(systems) 

12,355 (4) 24% 602 (0.5) 1% 

Livestock exclusion with riparian buffers (35 feet) 29,651 (10) 57% 1,445 (0.5) 3% 

Livestock exclusion with reduced setback (10 feet) 7,413 (2) 14% 361 (0.3) 1% 

Pasture 

Improved pasture management 

acres 

4,150 24% 2,158 77% 

Grazing land management 732 4% 381 14% 

Reforestation of erodible pasture 206 0.75% 0 0% 

Permanent vegetation on critical areas 41 0.25% 0 0% 

Barnyard runoff controls (equine) systems 0 0% 1 0.1% 

Manure storage/composting (equine) 0 0% 1 0.1% 

Hayland Riparian buffers (forested) acres 3.29 0.12% 0 0% 

Cropland Cover crops acres 40 4% 0 0% 

Riparian buffers (grass and forest) 18 50% 0 0% 

Residential * 

Septic tank pumpouts pumpouts 283 20% 71 5% 

Septic system repair  repairs 56 14% 14 4% 

Septic system replacement  

systems 

87 23% 22 6% 

Septic system replacement with pump 54 14% 13 4% 

Alternative waste treatment 106 28% 26 7% 

Pet waste station stations 2 <0.01% 0 0% 

Average annual  E. coli load (cfu/yr)  2.63E+14 1.82E+14 

% Violation of the Single Sample E. coli standard (235 cfu/100mL) 15.2% 10.5% 

% Violation rate of the Geometric Mean E. coli standard (126 cfu/100mL) 
 

2.8% 0.0% 

*For all septic system practices, percent land use treated: percent calculation based on number of failing systems and straight pipes with exception of septic tank pumpouts (based on 
the total number of dwellings with septic systems)
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7.2      Water Quality Monitoring 

Improvements in water quality will be evaluated through water quality monitoring conducted   at 

VADEQ monitoring stations located in the watersheds as shown below in Figure 7.1.  Descriptions 

of these stations are provided in Table 7.3.  The map shows stations that are part of VADEQ’s 

Ambient Monitoring Program, wherein bi-monthly watershed monitoring takes place on a rotating 

basis for two consecutive years of a six-year assessment cycle.  Station 1 in the Lower Hardware 

River is a DEQ trend station.  These stations are part of a regular monitoring cycle and are not 

typically rotated on an off of the monitoring schedule.  In cases where the monitoring station is a 

trend station (Station 1 in Figure 7.1), monitoring will continue as usual.  For the other ambient 

monitoring stations, monitoring will begin no sooner than the second odd numbered calendar year 

following the initiation of TMDL implementation. Beginning implementation monitoring after 2 to 

3 years of TMDL implementation will help ensure that time has passed for remedial measures to 

have stabilized and BMPs to have become functional.  At a minimum, the frequency of sample 

collections will be every other month for two years.  After two years of bi-monthly monitoring an 

assessment will be made to determine if the segments are no longer impaired.  If full restoration, as 

defined in the current or most recent version of the DEQ Final Water Quality Assessment 

Guidance Manual, has been achieved, monitoring will be suspended.  If the two listing stations 

shown on the map, or any other stations associated with this implementation plan have three or 

more exceedances of the bacteria standard within this two year period, monitoring will be 

discontinued for two years.  Bi-monthly monitoring will be resumed for another two years on the 

odd numbered calendar year in the third two-year period of the six year assessment window.  After 

this, the most recent two years of data will be evaluated, and the same criteria as was used for the 

first two year monitoring cycle will apply.   

Intensive, one-year monthly sampling may occur within any single calendar year.   It is generally 

preferred to conduct sampling over a two year period to help minimize the effect of fluctuating 

climate conditions related to dry and wet events.   

There is the potential for additional monitoring at a subset of stations in the watersheds where 

continual VADEQ monitoring is conducted on a bi-monthly basis beginning on the next odd 

number calendar year after the initiation of implementation. This will require an additional funding 



Water Quality Improvement Plan                    Hardware and North Fork Hardware Rivers 

STAKEHOLDER ROLES 55 

 

Figure 7.1  DEQ monitoring stations for E. coli during TMDL implementation 

Table 7.3  DEQ monitoring station descriptions 

Station # DEQ ID # Stream River mile Description 

1 2-HRD011.57 Hardware 11.57 Route 637 Bridge at gauging station 

2 2-HNF000.10 NF Hardware 0.10 Route 708 Bridge 

3 2-HNF008.28 NF Hardware 8.28 Route 708 Bridge 

4 2-HNS002.40 South Branch of NF Hardware 2.40 Route 712 Bridge 

source and can only be accomplished with sufficient resources to support needs of the data users, 

and only if watershed conditions and stakeholder support are suitable to this strategy. These 

monitoring stations will be located in the watersheds based on TMDL implementation funds, either 

state, federal, or other sources, becoming available.    

Citizen monitoring is another very useful tool for measuring improvements in water quality.  The 

TJSWCD launched an extensive Coliscan monitoring program to detect E.coli in the watershed in 

July 2009.  Samples were collected on a monthly basis at twelve sites in the watershed through 
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August 2012.  These stations could potentially be re-visited through a citizen monitoring initiative 

to evaluate water quality improvements following additional BMP implementation in the 

watersheds. 

7.3 Targeting 

Implicit in the process of a staged implementation is targeting of best management practices.  

Targeting ensures optimum utilization of limited technical and financial resources. The agricultural 

working group discussed potential targeting strategies of fencing practices and other agricultural 

BMPs.  The group discussed the best ways to identify and correct problem areas in the watershed 

that may be contributing a large amount of pollution to the streams.  Citizen monitoring was 

identified as a good way to identify these areas.  Citizen monitoring sample sites should be located 

in areas of the river where watershed residents have access and typically swim.  These areas should 

be targeted for outreach in the event that monitoring shows high levels of E. coli.  Based on DEQ 

water quality monitoring conducted near the mouth of the Hardware River (river mile 0.36), E.coli 

concentrations in the lower portion of the river rarely exceed the single sample maximum criteria 

of 235 cfu/100ml (<10% of the time).  This portion of the watershed is largely forested and 

includes a state Wildlife Management Area.  Consequently, it will be more beneficial with respect 

to water quality improvements to focus implementation efforts further upstream.  In addition, the 

South Fork of the Hardware River has not been designated as impaired.  Therefore, efforts could 

be focused in the North Fork Hardware River watershed and the upper portion of the Hardware 

River watershed in order to maximize water quality improvements. 

 

7.3.2  Fencing Prioritization by Subwatershed 

Excluding livestock from streams can be very resource intensive with varying results with respect 

to water quality.  This makes targeting of outreach and financial resources very important when 

addressing livestock access to streams.  In 2009, the Thomas Jefferson SWCD conducted a stream 

assessment of the Hardware River in order to identify properties to target with outreach regarding 

livestock exclusion practices.  Through this effort, and through additional analyses conducted 

during the development of this plan, approximately 30 properties have been identified where 

livestock have access to the stream.  Tax parcel data was used to identify property owners and 

develop a mailing list for outreach regarding technical and financial assistance available for 
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livestock stream exclusion.  In addition, segments of the river were further prioritized for livestock 

exclusion fencing based on potential water quality improvements resulting from stream fencing.   

Each watershed was divided up into a series of smaller subwatersheds, and an analysis was 

performed for each subwatershed based on 1) the extent of pasture next to the stream 2) the 

number of livestock in the watershed, and 3) the proximity of the subwatershed to the headwaters.  

The subwatersheds were the ranked in ascending order based on the ratio of fence length to 

bacteria loading (constituted 70% of ranking), and the proximity to the headwaters (constituted 

30% of ranking) (Figure 7.2).   This additional prioritization may prove useful should the demand 

for technical and financial assistance with livestock exclusion in the watersheds exceed the 

capacity of local conservation partners to assist landowners. 

 

Figure 7.2  Fencing prioritization by subwatershed: Hardware River and NF Hardware River 
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7.3.2  Septic System Maintenance Prioritization by Subwatershed 

Outreach to encourage landowners to properly maintain their septic system is frequently conducted 

through mailings to homeowners including postcards and brochures.  Experience in surrounding 

counties has shown that often times, landowners must be contacted 2-4 times before they follow up 

on opportunities for technical and financial assistance with septic system maintenance.  This can 

prove costly when conducting mailings in large watershed including the Hardware River, where 

there are approximately 1,900 households.  Identifying areas in the watershed with older homes 

and aging septic systems to target with outreach materials can be helpful in maximizing response 

rates from homeowners and corrections of failing septic systems.  

In order to prioritize subwatersheds for septic system maintenance outreach, subwatersheds were 

ranked based on the estimated percentage of failing septic systems and straight pipes (Figure 4).  

This information was taken from the Hardware River TMDL study, which used the age of homes 

to predict septic system failure rates.  The rankings shown in Figure 7.3 could be used for follow 

up outreach after a large watershed mailing if funds were not available for repeated watershed-

wide mailings. 
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Figure 7.2  Fencing prioritization by subwatershed: Hardware River and NF Hardware River 
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8.  STAKEHOLDERS AND THEIR ROLE IN IMPLEMENTATION  

Achieving the goals of this plan is dependent on stakeholder participation and strong leadership on 

the part of both community members and conservation organizations.  The Thomas Jefferson Soil 

and Water Conservation District’s region includes both Albemarle and Fluvanna Counties.  The 

District is responsible for administration of the VA Agricultural BMP Cost Share Program and has 

staff available to work with agricultural landowners interested in installing BMPs throughout their 

four county area. The Natural Resource Conservation Service also has staff working to administer 

federal agricultural cost share programs within the watershed.  However, additional partners will 

be necessary in order to meet the goals included in this plan within the identified 12-year project 

timeline.  In order to address residential implementation needs, partnerships with the Albemarle 

and Fluvanna County Health Departments will be critical.  The following sections in this chapter 

describe the responsibilities and expectations for the various components of implementation.   

8.1 Partner Roles and Responsibilities    

8.1.1  Watershed Landowners  

The majority of practices recommended in this plan are related to agriculture since it is a 

predominant land use in the watersheds.  Participation from local farmers is thus a key factor to the 

success of this plan.  Consequently, it is important to consider characteristics of farms and farmers 

in the watersheds that will affect the decisions farmers make when it comes to implementing 

conservation practices on their farms.  For example, the average size of farms is an important 

factor to consider, since it affects how much land a farmer can give up for a riparian buffer.  The 

age of a farmer, which was 58 in Virginia in 2012, may also influence their decision to implement 

best management practices, particularly if they are close to retirement and will be relying on the 

sale of their land for income during retirement.  In such cases, it may be less likely that a farmer 

would be willing to invest a portion of their income in best management practices.  Table 8.1 

provides a summary of relevant characteristics of farmers and producers in Albemarle and 

Fluvanna Counties from the 2012 Agricultural Census.  These characteristics were considered 

when developing implementation scenarios, and should be utilized to develop suitable education 

and outreach strategies. 

Table 8.1  Characteristics of farms and farmers in Albemarle and Fluvanna Counties 
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Characteristic Albemarle Fluvanna 

Number of farms 946 303 

Land in farms (acres) 168,877 47,077 

Proportion of land area in farms (%) 36.1 25.7 

Owned land in farms (acres) 34,514 8,223 

Rented land in farms (acres) 36,394 9,987 

Full owners of farms 686 226 

Part owners of farms 208 64 

Tenants 52 13 

Operators identifying farming as their primary occupation 392 131 

Operators identifying something other than farming as 
their primary occupation 

554 172 

Average age of primary operator 62 60 

Average size of farm (acres) 179 155 

Average market value of land and buildings ($/acre) $8,756 $5,097 

Average net cash farm income of operation ($) -$11,043 -$3,214 

Average farm production expenses ($) $50,230 $23,344 

Farms with internet access 702 231 

 

In addition to local farmers, participation from homeowners, local government staff, and elected 

officials is critical to the success of this plan.  Elected officials make important decisions with 

respect to land use and development that are likely to affect water quality.  Residential property 

owners will need to ensure that their septic systems are regularly pumped and inspected (every 3-5 

years).  Though the amount of bacteria coming from failing septic systems and straight pipes is 

minimal compare to livestock, human waste carries with it pathogens that can cause considerable 

health problems.   

8.1.2 Thomas Jefferson Soil and Water Conservation District and Natural Resource 

Conservation Service 

Both the SWCD and NRCS are continually reaching out to farmers in the watersheds and 

providing them with technical and financial assistance with conservation practices.  Their 

responsibilities include promoting available funding and the benefits of BMPs and providing 

assistance in the survey, design, and layout of agricultural BMPs.   The SWCD and NRCS staff 

will conduct outreach activities in the watershed to encourage participation in conservation 
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programs.  Such activities include mailing out newsletters and organizing field days.  The SWCD’s 

will work cooperatively in their efforts to increase local awareness of water quality issues in the 

creeks and make agricultural landowners aware of financial and technical assistance available for 

BMP implementation in the watersheds.  Should funding for additional staff to implement the 

agricultural component of this plan become available, the SWCDs will work together to ensure 

adequate coverage of the project area across their coverage boundaries.   

Dedicated staff is currently not available to lead efforts to correct failing septic systems and 

straight pipes.  Watershed groups such as the Middle James Roundtable could work with the 

Albemarle and Fluvanna County Health Departments to implement such a program using grant 

funds.  In addition, the Thomas Jefferson SWCD has considerable experience implementing 

residential septic programs including two projects in the nearby Rockfish and Tye River 

watersheds.  Since they have trained and experienced staff, they could take the lead in 

administering a residential cost share program as well should funding become available. 

8.1.3 Albemarle and Fluvanna Counties 

Decisions made by local governments regarding land use and zoning will play an important role in 

the implementation of this plan.  This makes the Albemarle and Fluvanna County Boards of 

Supervisors and Planning Commissions key partners in long term implementation efforts.  

Currently, both counties have zoning and land use policies in place that support the preservation of 

agricultural land and encourage good stewardship of natural resources.  Both counties administer 

conservation easement programs, which have helped to encourage land conservation across the 

counties.  Based on feedback from the agricultural working group, suburban encroachment is a 

significant issue in the watershed, with the number of working farms in the area significantly 

declining over the last 20 years.  Local government support of this type of land conservation will 

become increasingly important as greater numbers of conservation measures are implemented 

across the watersheds.  Ensuring that land remains in agriculture and forest will allow the practices 

installed to continue to benefit water quality.  In addition, protective ordinances such as Albemarle 

County’s Water Protection Ordinance will help to protect water quality.  The ordinance requires 

that vegetated buffers be preserved or established along most County streams and limits activities 

that can occur within those areas including building and grading. 

 

8.1.4 Virginia Department of Environmental Quality 
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The Virginia Department of Environmental Quality (DEQ) has a lead role in the development of 

TMDL-IPs to address non-point source pollutants such as bacteria from straight pipes, failing 

septic systems, pet waste, agricultural operations, and stormwater that contribute to water quality 

impairments. DEQ provides available grant funding and technical support for the implementation 

of NPS (non-point source) components of TMDL-IPs. DEQ will work closely with project partners 

including the Thomas Jefferson Soil and Water Conservation District to track implementation 

progress for best management practices. In addition, DEQ will work with interested partners on 

grant proposals to generate funds for projects included in the implementation plan. When needed, 

DEQ will facilitate additional meetings of the steering committee to discuss implementation 

progress and make necessary adjustments to the implementation plan. 

DEQ is also responsible for monitoring state waters to determine compliance with water quality 

standards.  DEQ will continue monitoring water quality in the Hardware River and its tributaries in 

order to assess water quality and determine when restoration has been achieved and the streams 

can be removed from Virginia’s impaired waters list. 

8.1.5 Virginia Department of Conservation and Recreation 

The Virginia Department of Conservation and Recreation (DCR) administers the Virginia 

Agricultural Cost Share Program, working closely with Soil and Water Conservation Districts to 

provide cost share and operating grants needed to deliver this program at the local level.  DCR 

works with the SWCDs to track BMP implementation as well.  In addition, DCR administers the 

state’s Nutrient Management Program, which provides guidelines and technical assistance to 

producers in appropriate manure and poultry litter storage and application, as well as application of 

commercial fertilizer.  

8.1.6 Other Potential Local Partners 

There are numerous opportunities for future partnerships in the implementation of this plan and 

associated water quality monitoring.  A list of additional organizations and entities with which 

partnership opportunities should be explored is provided below:  

 VA Cooperative Extension  

 Fluvanna and Albemarle County Farm Bureaus 

 Friends of the Hardware River 

 Southeastern Rural Community Assistance Program 

 Master Well Owner Network (VCE) 
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 Chesapeake Bay Funders Network 

 Trout Unlimited 

 VA Master Gardeners (Piedmont and Fluvanna Chapters) 

 Fluvanna and Rivanna Chapters of VA Master Naturalists 

 Chesapeake Conservancy 

 Nature Conservancy 

 Middle James Roundtable 

 VA Department of Forestry 

 James River Association 

 Chesapeake Bay Foundation 

 Habitat for Humanity 

8.2   Integration with Other Watershed Plans 

Each watershed in the state is under the jurisdiction of a multitude of individual yet related water 

quality programs and activities, many of which have specific geographic boundaries and goals.  

These include but are not limited to TMDLs, Roundtables, Water Quality Management Plans, 

erosion and sediment control regulations, stormwater management, source water protection 

Programs, and local comprehensive plans.  Coordination of the implementation project with these 

existing programs could result in additional resources and increased participation. 

8.2.1 Albemarle and Fluvanna County Comprehensive Plans 

Both Albemarle and Fluvanna Counties have Comprehensive Plans that are intended to guide 

development and natural resource management within their jurisdictions.  Both plans stress the 

importance of the preservation of rural areas, and encourage development in development core 

areas.  Green infrastructure concepts are featured throughout both plans, which will work to 

protect water quality from future development impacts.  In addition, both plans encourage the 

development of recreational opportunities for the local community that will increase awareness of 

the value of water resources including blueways and greenways (Albemarle County, 2015; 

Fluvanna County, 2015).  Increasing local awareness and appreciation of the Hardware River and 

its tributaries will in turn increase local support for the implementation of conservation practices 

designed to improve water quality. 

8.2.2 Albemarle & Fluvanna County Conservation Easement & Ag Forestal District 

Programs 
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Both Albemarle and Fluvanna Counties have developed programs and policies to support the 

preservation of agricultural and forested lands within their jurisdictions by providing tax incentives 

to landowners.  Conservation easement programs allow the counties to co-hold easements that 

protect agricultural and forested lands in perpetuity.  In addition, both counties offer programs that 

allow landowners to establish Ag Forestal Districts.  These rural conservation areas are protected 

from development for a limited period of time and in return, landowners can take advantage of 

property tax incentives.  The preservation of agricultural land in the Hardware River watershed 

will help to extend the life span of agricultural BMPs installed by landowners, while protection of 

forest land will provide numerous water quality benefits including the filtration of pollutants from 

adjacent developed lands. 

 

8.2.3 Albemarle County Water Resource Management Program 

Albemarle County’s Water Resource Management Program includes a number of initiatives 

designed to protect the County’s water resources.  The Water Protection Ordinance (Albemarle 

County, Virginia, Municipal Code §17-100-403) requires that vegetated buffers be preserved or 

established along most County streams and limits activities that can occur within those areas 

including building, grading and other development activities.  Generally, the ordinance requires a 

100 foot buffer along streams, ponds and wetlands.  Agricultural activities such as grazing are 

exempt from this requirement.  In addition, the County is a member of the Rivanna Stormwater 

Education Partnership, which has developed numerous educational materials encouraging 

landowners to implement BMPs and pick up after their pets.  The County has an “A-Mail list” for 

Natural Resources that the community can sign up for in order to receive regular updates on 

natural resource management in the region.  This is an effective tool in keeping the public 

informed about local water quality issues and how they can get involved.  Albemarle County has 

also established a Water Resources Funding Advisory Committee that has met monthly since 

September 2014.  The primary objective of this committee is to identify funding mechanisms to 

support the County’s Water Resources Program.  The ordinances, education and outreach, and 

funding programs in place in the County may all serve as important tools in moving the 

implementation of this plan forward, and should be integrated into implementation efforts in the 

future. 

 

8.2.4   VA Dept. of Game and Inland Fisheries Hardware River Wildlife Management Area 
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The Hardware River Wildlife Management Area is one of 40 management areas maintained by the 

Department of Game and Inland Fisheries across the state.  These lands are purchased and 

maintained with hunting, fishing and trapping license fees along with Federal Assistance in 

Wildlife Restoration funds, which comes from the sale of hunting-related equipment.  These lands 

are held in trust by DGIF to conserve habitat for wildlife.  The goal of establishing and 

maintaining these areas is to “maintain and enhance habitats that support game and nongame 

wildlife while providing opportunities to hunt, fish, trap and view wildlife” (DGIF, 2015).  The 

Hardware River Wildlife Management Area is located along the mainstem of the river just above 

the watershed outlet and includes 1,034 acres of primarily forested land.  The management goals 

established by DGIF for the area dovetail with the water quality and land use management goals 

established in this plan. 
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Figure 8.1 Hardware River Wildlife Management Area (Map: DGIF [Internet]. Available from 

http://www.dgif.virginia.gov/wmas/maps/hardwareriver.pdf) 
 

8.2.5   Virginia’s Phase II Chesapeake Bay Watershed Implementation Plan 

Virginia’s Watershed Implementation Plan (WIP) outlines a series of BMPs, programs and 

regulations that will be implemented across the state in order to meet nitrogen, phosphorous and 

sediment loading reductions called for in the Chesapeake Bay TMDL, completed in December 

2010.  The TMDL is designed to ensure that all pollution control measures needed to fully restore 

the Bay are in place by 2025, with at least 60% of the actions completed by 2017.  A number of the 

BMPs included in this implementation plan are also found in Virginia’s WIP.  Consequently, 

Albemarle and Fluvanna Counties will be able to track and receive credit for program in meeting 

Phase II WIP goals while also working towards implementation goals established in this plan to 

improve local water quality.  For more information about Virginia’s Phase II WIP, please visit 

DEQ’s webpage:  http://www.deq.virginia.gov/Programs/Water/ChesapeakeBay.aspx. 

  

8.2.5 Additional Natural Resource Management and Conservation Planning 

There are a number of organizations working to implement natural resource management and land 

conservation plans in the watersheds.  The Virginia Department of Game and Inland Fisheries is 

currently working to implement the “Northern Bobwhite Quail Action Plan for Virginia,” which 

includes a series of recommended management practices that will also help to improve water 

quality by reducing runoff and filtering out pollutants before they reach the stream (VADGIF, 

2009).  Trout Unlimited has a “Trout in the Classroom” program to engage local schools and 

students in learning about the importance of clean water and high quality aquatic habitat to support 

trout and other aquatic species.  This type of outreach and education will also support the water 

quality improvement goals included in this plan.  In addition, a number of organizations including 

the Virginia Outdoors Foundation, the Nature Conservancy, and the Thomas Jefferson SWCD are 

working with landowners and local governments to preserve agricultural land in Virginia through 

conservation easements.  These easements can include some form of riparian buffer protection, and 

also help to ensure the longevity of efforts made to implement conservation practices on 

agricultural land.  Whenever possible, efforts should be made to integrate the implementation of 

these and other conservation-related plans that will impact water quality with this plan for the 

Hardware River and its tributaries. 

http://www.dgif.virginia.gov/wmas/maps/hardwareriver.pdf
http://www.deq.virginia.gov/Programs/Water/ChesapeakeBay.aspx.
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8.3 Legal Authority  

The EPA has the responsibility of overseeing the various programs necessary for the success of the 

CWA.  However, administration and enforcement of such programs falls largely to the states.  In 

the Commonwealth of Virginia, water quality problems are dealt with through legislation, 

incentive programs, education, and legal actions.  Currently, there are four state agencies 

responsible for regulating activities that impact water quality in Virginia.  These agencies are 

DEQ, DCR, VDH, and Virginia Department of Agriculture and Consumer Services (VDACS). 

DEQ has responsibility for monitoring waters to determine compliance with state standards, and 

for requiring permitted point dischargers to maintain loads within permit limits.  It has the 

regulatory authority to levy fines and take legal action against those in violation of permits.  

Beginning in 1994, animal waste from confined animal facilities that hold in excess of 300 animal 

units (cattle and hogs) has been managed through a Virginia general pollution abatement permit.  

These operations are required to implement a number of practices to prevent surface and 

groundwater contamination.  In response to increasing demand from the public to develop new 

regulations dealing with animal waste, the Virginia General Assembly passed legislation in 1999 

requiring DEQ to develop regulations for the management of poultry waste in operations having 

more than 200 animal units of poultry (about 20,000 chickens) (ELI, 1999).  On January 1, 2008 

DEQ assumed regulatory oversight of all land application of treated sewage sludge, commonly 

referred to as biosolids as a directed by the Virginia General Assembly in 2007.  DEQ’s Office of 

Land Application Programs within the Water Quality Division to manages the biosolids program.  

The biosolids program includes having and following nutrient management plans for all fields 

receiving biosolids, unannounced inspections of the land application sites, certification of persons 

land applying biosolids, and payment of a $7.50 fee per dry ton of biosolids land applied.  DEQ 

holds the responsibility for addressing nonpoint sources (NPS) of pollution as of July 1, 2013.  

DCR is responsible for administering the Virginia Agricultural Cost Share and Nutrient 

Management Programs.  Historically, most DCR programs have dealt with agricultural NPS 

pollution through education and voluntary incentives.  These cost-share programs were originally 

developed to meet the needs of voluntary partial participation and not the level of participation 

required by TMDLs (near 100%).  To meet the needs of the TMDL program and achieve the goals 
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set forth in the CWA, the incentive programs are continually reevaluated to account for this level 

of participation. 

Through Virginia's Agricultural Stewardship Act (ASA), the Commissioner of Agriculture has the 

authority to investigate claims that an agricultural producer is causing a water quality problem on a 

case-by-case basis (Pugh, 2001).  If deemed a problem, the Commissioner can order the producer 

to submit an agricultural stewardship plan to the local soil and water conservation district.  If a 

producer fails to implement the plan, corrective action can be taken which can include a civil 

penalty of up to $5,000 per day.  The Commissioner of Agriculture can issue an emergency 

corrective action if runoff is likely to endanger public health, animals, fish and aquatic life, public 

water supply, etc.  An emergency order can shut down all or part of an agricultural activity and 

require specific stewardship measures.  VDACS has three staff members dedicated to enforcing 

the Agricultural Stewardship Act, and a small amount of funding is available to support water 

quality sampling.  The Agricultural Stewardship Act is entirely complaint-driven. 

VDH is responsible for maintaining safe drinking water measured by standards set by the EPA.  

Their duties also include septic system regulation and, historically, regulation of biosolids land 

application on permitted farmland sites.  Like VDACS, VDH’s actions are complaint-driven.  

Complaints can range from a vent pipe odor that is not an actual sewage violation and takes very 

little time to investigate, to a large discharge violation that may take many weeks or longer to 

effect compliance.  In relation to these TMDLs, VDH has the responsibility of enforcing actions to 

correct or eliminate failed septic systems and straight pipes.  

State government has the authority to establish state laws that control delivery of pollutants to local 

waters.  Local governments, in conjunction with the state, can develop ordinances involving 

pollution prevention measures.  In addition, citizens have the right to bring litigation against 

persons or groups of people shown to be causing some harm to the claimant.  The judicial branch 

of government also plays a significant role in the regulation of activities that impact water quality 

through hearing the claims of citizens in civil court and the claims of government representatives 

in criminal court. 
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8.4 Legal Action 

The Clean Water Act Section 303(d) calls for the identification of impaired waters.  It also requires 

that the streams be ranked by the severity of the impairment and that TMDLs be calculated for 

streams to meet water quality standards.  TMDL implementation plans are not required in the 

Federal Code; however, Virginia State Code does include the development of implementation 

plans for impaired streams.  EPA largely ignored the nonpoint source section of the Clean Water 

Act until citizens began to realize that regulating only point sources was no longer maintaining 

water quality standards.  Lawsuits from citizens and environmental groups citing EPA for not 

carrying out the statutes of the CWA began as far back as the 1970s and have continued until the 

present.  In Virginia in 1998, the American Canoe Association and the American Littoral Society 

filed a complaint against EPA for failure to comply with provisions of §303d.  The suit was settled 

by Consent Decree, which contained a TMDL development schedule through 2010.  It is becoming 

more common for concerned citizens and environmental groups to turn to the courts for the 

enforcement of water quality issues. 

Successful implementation depends on stakeholders taking responsibility for their role in the 

process.  The primary role, of course, falls on the landowner.  However, local, state and federal 

agencies also have a stake in ensuring that Virginia’s waters are clean and provide a healthy 

environment for its citizens.  An important first step in correcting the existing water quality 

problem is recognizing that there is a problem and that the health of citizens is at stake.  Virginia’s 

approach to correcting NPS pollution problems has been, and continues to be, encouragement of 

participation through education and financial incentives. 
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9.   FUNDING 

A list of potential funding sources available for implementation has been developed.  A 

brief description of the programs and their requirements is provided in this chapter.  

Detailed descriptions can be obtained from the SWCD, DEQ, DCR, NRCS, and VCE.   

9.1 Virginia Agricultural Best Management Practices Cost-Share 
Program 

The cost-share program is funded with state and federal monies through local SWCDs.  

SWCDs administer the program to encourage farmers and landowners to use BMPs on 

their land to better control transportation of pollutants into our waters due to excessive 

surface flow, erosion, leaching, and inadequate animal waste management.  Program 

participants are recruited by SWCDs based upon those factors, which have a great impact 

on water quality.  Cost-share is typically 75% of the actual cost, not to exceed the local 

maximum.   

9.2 Virginia Agricultural Best Management Practices Tax Credit Program 

For all taxable years, any individual or corporation engaged in agricultural production for 

market, who has in place a soil conservation plan approved by the local SWCD, is 

allowed a credit against the tax imposed by Section 58.1-320 of an amount equaling 25% 

of the first $70,000 expended for agricultural best management practices by the 

individual. Any practice approved by the local SWCD Board must be completed within 

the taxable year in which the credit is claimed.  The credit is only allowed for 

expenditures made by the taxpayer from funds of his/her own sources.  The amount of the 

credit cannot exceed $17,500 or the total amount of the tax imposed by this program 

(whichever is less) in the year the project was completed.  If the amount of the credit 

exceeds the taxpayer’s liability for such taxable year, the excess may be carried over for 

credit against income taxes in the next five taxable years until the total amount of the tax 

credit has been taken.  This program can be used independently or in conjunction with 

other cost-share programs on the stakeholder’s portion of BMP costs.  It is also approved 

for use in supplementing the cost of repairs to streamside fencing. 
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9.3 Virginia Agricultural Best Management Practices Loan Program 

Loan requests are accepted through VADEQ.  The interest rate is 3% per year and the 

term of the loan coincides with the life span of the practice.  To be eligible for the loan, 

the BMP must be included in a conservation plan approved by the local SWCD Board.  

The minimum loan amount is $5,000; there is no maximum limit.  Eligible BMPs include 

23 structural practices such as animal waste control facilities, loafing lot management 

systems, and grazing land protection systems.  The loans are administered through 

participating lending institutions.  

9.4 Virginia Small Business Environmental Assistance Fund Loan 

Program 

The Fund, administered through VADEQ, is used to make loans or to guarantee loans to 

small businesses for the purchase and installation of environmental pollution control 

equipment, equipment to implement voluntary pollution prevention measures, or 

equipment and structures to implement agricultural BMPs.  The equipment must be 

needed by the small business to comply with the federal Clean Air Act, or it will allow 

the small business to implement voluntary pollution prevention measures.  The loans are 

available in amounts up to $50,000 and will carry an interest rate of 3%, with favorable 

repayment terms based on the borrower's ability to repay and the useful life of the 

equipment being purchased or the life of the BMP being implemented.  There is a $30 

non-refundable application processing fee.  The Fund will not be used to make loans to 

small businesses for the purchase and installation of equipment needed to comply with an 

enforcement action.  To be eligible for assistance, a business must employ 100 or fewer 

people and be classified as a small business under the federal Small Business Act.   

9.5 Virginia Water Quality Improvement Fund 

This is a permanent, non-reverting fund established by the Commonwealth of Virginia in 

order to assist local stakeholders in reducing point and nonpoint nutrient loads to surface 

waters.  Eligible recipients include local governments, SWCDs, and individuals.  Grants 

for both point and non point source pollution remediation are administered through 

VADEQ.  Most WQIF grants provide matching funds on a 50/50 cost-share basis.   
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9.6 Conservation Reserve Program (CRP) 

Through this program, cost-share assistance is available to establish cover of trees or 

herbaceous vegetation on cropland.  Offers for the program are ranked, accepted and 

processed during fixed signup periods that are announced by FSA.  If accepted, contracts 

are developed for a minimum of 10 and not more than 15 years.  Payments are based on a 

per-acre soil rental rate.  To be eligible for consideration, the following criteria must be 

met: 1) cropland was planted or considered planted in an agricultural commodity for two 

of the five most recent crop years, and 2) cropland is classified as "highly-erodible" by 

NRCS.  Application evaluation points can be increased if certain tree species, spacing, 

and seeding mixtures that maximize wildlife habitats are selected.  Land must have been 

owned or operated by the applicant for at least 12 months prior to the close of the signup 

period.  The payment to the participant is up to 50% of the cost for establishing ground 

cover.  Incentive payments for wetlands hydrology restoration equal 25% of the cost of 

restoration. 

9.7 Conservation Reserve Enhancement Program (CREP) 

This program is an "enhancement" of the existing USDA CRP Continuous Sign-up.  It 

has been "enhanced" by increasing the cost-share rates from 50% to 75% and 100%, 

increasing the rental rates, and offering a flat rate incentive payment to place a permanent 

"riparian easement" on the enrolled area.  Pasture and cropland (as defined by USDA) 

adjacent to streams, intermittent streams, seeps, springs, ponds and sinkholes are eligible 

to be enrolled.  Buffers consisting of native, warm-season grasses on cropland, to mixed 

hardwood trees on pasture, must be established in widths ranging from the minimum of 

30% of the floodplain or 35 feet, whichever is greater, to a maximum average of 300 feet.  

Cost-sharing (75% - 100%) is available to help pay for fencing to exclude livestock from 

the riparian buffer, watering facilities, hardwood tree planting, filter strip establishment, 

and wetland restoration. In addition, a 40% incentive payment upon completion is offered 

and an average rental rate of $70/acre on stream buffer area for 10-15 years.  The State of 

Virginia will make an additional incentive payment to place a perpetual conservation 

easement on the enrolled area.   

The landowner can obtain and complete CREP application forms at the FSA center.  The 

forms are forwarded to local NRCS and SWCD offices while FSA determines land 
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eligibility.  If the land is deemed eligible, NRCS and the local SWCD determine and 

design appropriate conservation practices.  A conservation plan is written, and fieldwork 

is begun, which completes the conservation practice design phase. 

FSA then measures CREP acreage, conservation practice contracts are written, and 

practices are installed.  The landowner submits bills for cost-share reimbursement to 

FSA.  Once the landowner completes BMP installation and the practice is approved, FSA 

and the SWCD make the cost-share payments.  The SWCD also pays out the state's one-

time, lump sum rental payment.  FSA conducts random spot checks throughout the life of 

the contract, and the agency continues to pay annual rent throughout the contract period. 

9.8 Environmental Quality Incentives Program (EQIP) 

This program was established in the 1996 Farm Bill to provide a single voluntary 

conservation program for farmers and landowners to address significant natural resource 

needs and objectives.  Approximately 65% of the EQIP funding for the state of Virginia 

is directed toward “Priority Areas.”  These areas are selected from proposals submitted 

by a locally led conservation work group.  Proposals describe serious and critical 

environmental needs and concerns of an area or watershed, and the corrective actions 

they desire to take to address these needs and concerns.  The remaining 35% of the funds 

are directed toward statewide priority concerns of environmental needs.  EQIP offers 5 to 

10-year contracts to landowners and farmers to provide 75% cost-share assistance, 25% 

tax credit, and/or incentive payments to implement conservation practices and address the 

priority concerns statewide or in the priority area.  Eligibility is limited to persons who 

are engaged in livestock or agricultural production.  Eligible land includes cropland, 

pasture, and other agricultural land in priority areas, or land that has an environmental 

need that matches one of the statewide concerns. 

9.9 Wildlife Habitat Incentive Program (WHIP) 

WHIP is a voluntary program for landowners who want to develop or improve wildlife 

habitat on private agricultural lands.  Participants work with NRCS to prepare a wildlife 

habitat development plan.  This plan describes the landowner’s goals for improving 

wildlife habitat and includes a list of practices and a schedule for installation.  A 10-year 

contract provides cost-share and technical assistance to carry out the plan.  In Virginia, 
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these plans are prepared to address one or more of the following high priority habitat 

needs: early grassland habitats that are home to game species such as quail and rabbit as 

well as other non-game species like meadowlark and sparrows; riparian zones along 

streams and rivers that provide benefits to aquatic life and terrestrial species; migration 

corridors which provide nesting and cover habitats for migrating songbirds, waterfowl 

and shorebird species; and decreasing natural habitat systems which are environmentally 

sensitive and have been impacted and reduced through human activities.  Cost-share 

assistance of up to 75% of the total cost of installation (not to exceed $10,000 per 

applicant) is available for establishing habitat.  Types of practices include: disking, 

prescribed burning, mowing, planting habitat, converting fescue to warm season grasses, 

establishing riparian buffers, creating habitat for waterfowl, and installing filter strips, 

field borders and hedgerows.  For cost-share assistance, USDA pays up to 75% of the 

cost of installing wildlife practices. 

9.10 Wetland Reserve Program (WRP) 

This program is a voluntary program to restore and protect wetlands on private property.  

The program benefits include providing fish and wildlife habitat, improving water 

quality, reducing flooding, recharging groundwater, protecting and improving biological 

diversity, and furnishing recreational and esthetic benefits.  Sign-up is on a continuous 

basis.  Landowners who choose to participate in WRP may receive payments for a 

conservation easement or cost-share assistance for a wetland restoration agreement.  The 

landowner will retain ownership but voluntarily limits future use of the land.  The 

program offers landowners three options: permanent easements, 30-year easements, and 

restoration cost-share agreements of a minimum 10-year duration.  Under the permanent 

easement option, landowners may receive the agricultural value of the land up to a 

maximum cap and 100% of the cost of restoring the land.  For the 30-year option, a 

landowner will receive 75% of the easement value and 75% cost-share on the restoration.  

A ten-year agreement is also available that pays 75% of the restoration cost.  To be 

eligible for WRP, land must be suitable for restoration (formerly wetland and drained) or 

connect to adjacent wetlands.  A landowner continues to control access to the land and 

may lease the land for hunting, fishing, or other undeveloped recreational activities.  At 
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any time, a landowner may request that additional activities be added as compatible uses.  

Easement participants must have owned the land for at least one year.   

9.11 Southeast Rural Community Assistance Project (SE/R-CAP) 

The mission of this project is to promote, cultivate, and encourage the development of 

water and wastewater facilities to serve low-income residents at affordable costs and to 

support other development activities that will improve the quality of life in rural areas.  

Staff members of other community organizations complement the SE/R-CAP staff across 

the region.  They can provide (at no cost): on-site technical assistance and consultation, 

operation and maintenance/management assistance, training, education, facilitation, 

volunteers, and financial assistance.  Financial assistance includes $1,500 toward 

repair/replacement/ installation of a septic system and $2,000 toward 

repair/replacement/installation of an alternative waste treatment system.  Funding is only 

available for families making less than 125% of the federal poverty level.   

9.12 National Fish and Wildlife Foundation 

The National Fish and Wildlife Foundation administers the Chesapeake Bay Stewardship 

Fund, which is dedicated to the protection and restoration of the Chesapeake Bay.  The 

Stewardship Fund is supported through partnerships with government agencies and 

private corporations, and typically awards $8 million to $12 million per year through two 

competitive grant programs and a technical assistance program.  Larger “Innovative 

Nutrient and Sediment Reduction Grants” are available to non profits, local governments 

and state agencies, while smaller “Small Watershed Grants” are available to non profits 

and local governments.  A request for grant proposals is typically issued in the spring of 

each year, and awards are made in the late summer/early fall.  Additional information on 

the program may be found at: http://www.nfwf.org/chesapeake/Pages/home.aspx. 

9.13 Regional Conservation Partnership Program  

The Regional Conservation Partnership Program (RCPP) was authorized through the 

2014 Farm Bill.  This 5-year program promotes coordination between NRCS and its 

partners to deliver conservation assistance to producers and landowners. NRCS provides 

assistance to producers through partnership agreements and through program contracts or 

easement agreements.  The RCPP competitively awards funds to conservation projects 

http://www.nfwf.org/chesapeake/Pages/home.aspx
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designed by local partners specifically for their region.  Eligible partners include 

agricultural or silvicultural producer associations, farmer cooperatives, state or local 

governments, municipal water treatment entities, conservation-driven nongovernmental 

organizations and institutions of higher education.  Under RCPP, eligible landowners of 

agricultural land and non-industrial private forestland may enter into conservation 

program contracts or easement agreements under the framework of a partnership 

agreement.  The Chesapeake Bay watershed is one of the eight “Critical Conservation 

Areas” identified for this program.  These areas receive 35% of program funding.   

9.14 Virginia Natural Resources Commitment Fund 

The fund was established in the Virginia Code as a subfund of the Water Quality 

Improvement Fund in 2008.  Monies placed in the fund are to be used solely for the 

Virginia Agricultural BMP Cost Share Program as well as agricultural needs for targeted 

TMDL implementation areas.   

9.15 Clean Water State Revolving Fund 

EPA awards grants to states to capitalize their Clean Water State Revolving Funds 

(CWSRFs).  The states, through the CWSRF, make loans for high-priority water quality 

activities.  As loan recipients make payments back into the fund, money is available for 

new loans to be issued to other recipients.  Eligible projects include point source, 

nonpoint source and estuary protection projects.  Point source projects typically include 

building wastewater treatment facilities, combined sewer overflow and sanitary sewer 

overflow correction, urban stormwater control, and water quality aspects of landfill 

projects.  Nonpoint source projects include agricultural, silvicultural, rural, and some 

urban runoff control; on-site wastewater disposal systems (septic tanks); land 

conservation and riparian buffers; leaking underground storage tank remediation, etc.  

9.16 Wetland and Stream Mitigation Banking 

Mitigation banks are sites where aquatic resources such as wetlands, streams and 

streamside buffers are restored, created, enhanced, or in exceptional circumstances, 

preserved expressly for the purpose of providing compensatory mitigation in advance of 

authorized impacts to similar resources.  Mitigation banking is a commercial venture that 

provides compensation for aquatic resources in financially and environmentally 
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preferable ways.  Not every site or property is suitable for mitigation banking.  Mitigation 

banks are required to be protected in perpetuity, to provide financial assurances and long 

term stewardship.  The mitigation banking process is overseen by an Inter-Agency 

Review Team made up of state and federal agencies and chaired by DEQ and Army 

Corps of Engineers. 
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APPENDIX A: Community Meeting Minutes 

Hardware River Water Quality Improvement Plan  

Informational Meeting, Thomas Jefferson SWCD Office 

February 4, 2015 

 

PARTICIPANTS 

Andy Wilson (Friends of the Hardware River) Elizabeth Chudoba (TJSWCD) 

Roger Black (Fluvanna County)   Tara Sieber (DEQ) 

Brian Walton (TJSWCD)    John Thomspon (VCE) 

Luke Longanecker (TJSWCD)   George Cushnie (Thistle Gate Vineyard) 

Claudia Goin (Modesta Farms, Fluvanna Co.) Kory Kirkland (NRCS) 

Tom Pratley (TJSWCD-Fluvanna Co Director) Nesha McRae (DEQ) 

Alyson Sappington (TJSWCD)   Wood Hudson (TJPDC) 

Charles Miller (VDH, Fluvanna County)  Josh Kirtley (VDH, Albemarle County) 

Paul Coleman Jr (Albemarle County Farm Bureau) 

 

MEETING SUMMARY 

Nesha McRae (DEQ) began the meeting with a review of the TMDL process and a summary of 

objectives for the meeting.  The Lower Hardware River and the North Fork Hardware River were 

listed for fecal coliform impairments in 2002 and 2006, respectively.  E. coli TMDLs were 

completed for the waterways in July 2007.  The group reviewed characteristics of the two 

watersheds, both of which are largely forested.  Based on existing land use in the watershed, it is 

likely that wildlife is significantly contributing to the bacteria load in the streams.  This will be 

challenging with respect to the TMDL process since natural sources of bacteria will not be 

addressed.  The group reviewed the TMDL and de-listing reduction scenarios from the TMDL 

study for both creeks.  Both scenarios include considerable reductions from all land uses in the 

watersheds, which can be partially attributed to the significant load of bacteria coming from 

wildlife. 

Participants discussed what has happened in the watersheds since the TMDLs were completed in 

2007.  There have been some notable changes in land use and a number of BMP installations.  

The TJSWCD received funding from the Nature Conservancy to conduct Coliscan monitoring 

and install livestock exclusion fencing in the Hardware River watershed a couple of years ago.  

A considerable amount of fencing has been installed through this grant and through state and 

federal cost share programs since 2007.  Claudia Goin noted that they had recently completed a 

livestock exclusion project on her family’s Century Farm.  They were very enthusiastic about the 

project, which has been of interest to surrounding landowners.  The group discussed the different 

types of fencing systems offered through cost share programs and noted that reduced setback 

fencing may be of greater interest in the North Fork Hardware River watershed due to the steeper 

topography and the fact that much of the pasture in the watershed is in the floodplain.  

Participants noted that it will be important to emphasize the benefits of livestock exclusion from 

the producer standpoint with respect to ease of handling animals and overall health.  It will also 

be important to promote rotational grazing.  There is some general resistance to the government 

in the area, which may pose some challenges to outreach. 
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One participant noted that a large amount of pasture was recently converted to corn and soybeans 

when a cattle operation shut down in the Lower Hardware River watershed (Tapscott’s Timber 

Bought Farm).  This operation previously had 600 head of cattle.  The land is now leased for 

corn and soybeans.  It is unlikely that it was go back to pasture since all of the cross fencing and 

boundary fence has been removed.  The group thought that this would likely have had some 

impact on water quality.  DEQ staff will take a look at the citizen monitoring data from the 

SWCD and see if any monitoring points were near this operation.   

The group discussed the prevalence of failing septic systems and straight pipes in the watersheds 

and reviewed how these estimates were developed in the TMDL study.  DEQ staff noted that the 

portion of the bacteria load attributed to straight pipes in the Lower Hardware watershed seemed 

relatively high (6%).  Participants explained that you don’t see many homes located right on the 

stream these days, making them think that the number of straight pipes in the watersheds might 

be overestimated in the TMDLs.  One participant noted that when he has floated the Hardware 

from Route 6 to the James, he has only seen about two houses along the river.  It was also noted 

that there are some low income homes in the North Fork watershed that have changed hands a 

few times over the years.  It is possible that current owners aren’t aware of the existence of a 

straight pipe on their property.  VDH representatives said that they do not come across straight 

pipes in this area very often, and that the estimate of 6% of the total load in the Lower Hardware 

seemed too high.  The Louisa Fluvanna Housing Foundation might be a good organization to 

contact regarding financial assistance with septic system repairs and replacements.  The 

organization provide cost share for a previous septic assistance project administered by the 

TJSWCD in the region.  The group discussed the potential need for alternative waste treatment 

systems based on soil types present in the watersheds and lot sizes.  One participant noted that 

there was not zoning in Fluvanna County before 1972, and that homes built before this time did 

not have to meet any kind of septic reserve on their lots.  It seems that as new homes are 

constructed, the incidence of alternative waste treatment systems goes up because property 

owners have trouble meeting all of the requirements for a conventional septic system installation.  

TJSWCD staff asked whether DEQ would consider funding a septic cost share program wherein 

systems could be replaced if they did not meet current regulations.  While these older systems 

may not be failing at the moment, it is likely that they will, or that they are still contributing to 

water quality problems.  DEQ staff offered to follow up on this possibility.  VDH staff asked 

whether DEQ has provided funding for discharging systems in the past.  This is something that 

DEQ cannot provide financial assistance with since it involves a permit to discharge pollutants. 

The Bundoran Farm just finished a very large livestock exclusion project that includes around 

three miles of fence.  This project along with those completed with the grant funds from the 

Nature Conservancy should be in the ag BMP tracking program (DEQ staff will retrieve these 

data). 

The group discussed potential targeting strategies in light of the considerable load reductions 

called for in the TMDL study and wildlife contributions in the watersheds.  One strategy would 

be to target areas where there is considerable recreation on the river.  The wildlife management 

area in the watershed is stocked with trout and is commonly used by local anglers.  In addition, 

people frequently camp and recreate at the confluence with the James River.  One participant 

mentioned that VDOT is working on installing an access area by Route 6, which will likely 

result in an increase in recreation on the river.  Currently it is about a one mile hike in at this 
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point to get to the river.  Some concerns were expressed regarding targeting strategies since there 

is some uncertainty about how many opportunities there are for BMPs in the watersheds.  It was 

noted that the TJSWCD is currently offering 100% cost share for livestock exclusion practices.  

It was suggested that the SWCD could conduct targeted outreach in the Hardware River 

watershed to encourage farmers to participate in this program.  District staff explained that staff 

time is somewhat limited in terms of availability to do door to door outreach, but that the 

watershed could be included in larger outreach efforts such as meetings and workshops that are 

sponsored by the SWCD.  DEQ staff suggested that the SWCD set up a display at the public 

meetings for this project and use the meetings as an opportunity to promote the cost share 

program to watershed landowners. 

Participants stated that there is a considerable goose population in the watersheds that could be 

contributing to the wildlife bacteria load.  The Tabscott property was noted as a problem area for 

geese.  The watersheds serve as a major flyway for Canada geese.  DEQ staff will follow up on 

this with DGIF on this and try to get an updated estimate of the goose population.  The group 

could consider some management strategies to control resident geese populations including 

establishment of grass buffers along ponds and waterways.  This can deter geese from staying at 

one location for too long. One participant noted that bacteria pollution from a resident goose 

population actually caused a local farmer to exclude their livestock from the stream and install a 

well for livestock to get water from.  In this instance, runoff contaminated with goose feces was 

polluting the farmer’s pond where livestock had previously been getting their water.  One 

participant suggested looking at water quality data in the winter to see if any increases in bacteria 

can be noted due to resident geese. 

The group discussed the bacteria load that has been attributed to pasture in the watersheds.  

Participants agreed that it is highly unlikely that any pastures in the watersheds are receiving 

manure applications.  Most of the farms in this area are using synthetic fertilizers.  It is unlikely 

that much, if any, manure or poultry litter is being spread.  Based on the number of livestock in 

the watersheds, the pasture load seems to be overestimated in the TMDL study.  There are not 

many horses in the North Fork Hardware watershed any more.  After 2008, the number of horses 

probably went down to around 100 in the watershed.  There are very few large horse operations 

in the watersheds any more, many horse owners sold off their horses around 2008 due to 

financial pressures.  It was noted that northern Fluvanna County most likely has the greatest 

number of horses. 

One participant asked about the incidence of biosolids application in the watershed.  DEQ staff 

offered to follow up on that.  Another participant asked about benthic monitoring by DEQ in the 

watersheds and where stations were located.  DEQ staff offered to follow up on that as well. 

The group discussed plans for the first public meeting.  It was noted that two meetings will be 

needed in order to get landowners from the North Garden area as well as landowners from the 

southern portion on the watershed around Scottsville.  Several meeting locations were suggested 

including: Victory Hall in Scottsville, the North Garden Fire Department, the VFW Hall on 

Route 6 in Scottsville and the Collingswood Community Center in Scottsville (George Goodwin 

is the person to contact about that facility).  The Thistlegate Farm was suggested as another 

possible location.  Thursday evenings are good for meetings, and 6:30 p.m. was identified as a 

good time.  Most of the farmers in the North Fork watershed are retired and work other jobs, so it 
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would be good to hold the meeting outside of regular working hours.  It would be nice to have a 

local SWCD director do a welcome at the meeting.   

Outreach strategies to promote the meetings were discussed.  DEQ has prepared a mailing list of 

riparian landowners in the watershed and is considering doing a mailing announcing the 

meetings.  The group liked the idea of printing fliers, which several participants offered to help 

distribute.  It was also suggested that each organization represented at the informational meeting 

could help spread the word about the meeting to their contacts.  Word of mouth was identified as 

the best strategy to get people to attend meetings.  Local media outlets were identified including 

Rural VA (a local newspaper), the Scottsville Monthly and the Fluvanna Review, both of which 

have community calendars.  The Rivanna Conservation Society website also has a calendar that 

events could be posted on.  The Channel 29 community calendar was identified as another good 

way to get the word out. 

DEQ staff thanked participants for all of their input and reviewed next steps.  DEQ will be 

sending several participants fliers to distribute to their partners, and a summary of the meeting 

will be sent out to participants shortly.  The meeting was then adjourned. 

______________________________________________________________________________ 

Hardware River Water Quality Improvement Plan 

First Community Meeting: Victory Hall, Scottsville VA 

March 31, 2015 

 

PARTICIPANTS 

Jack and Ruth Witt Tom Pratley (TJSWCD) Judith and Carl Ogborne 

Connor Dunwoody George Cushnie Carol Owen 

Claudia Goin Eugene Goin Mary E. Carlile 

Roger Black Jim Bonner Victoria Smith 

Bebe Lisa DeBritto Dorothy Bunyon 

Brian Walton (TJSWCD) Luke Longanecker (TJSWCD) Calvin Johnson 

Tara Sieber (VADEQ) Nesha McRae (VADEQ)  

 

 

MEETING SUMMARY 

The meeting began with a welcome from Tom Pratley, Thomas Jefferson Soil and Water 

Conservation District (TJSWCD) Director for Fluvanna County.  Mr. Pratley shared information 

on the work that the TJSWCD has completed in the Hardware River watershed in recent years, 

primarily in working with local farmers to exclude livestock from the river and its tributaries.  

Mr. Pratley provided an overview of the TMDL process and explained how the TJSWCD can 

provide support to landowners interested in implementing best management practices (BMPs).  

He also introduced two staff members, Luke Longanecker and Brian Walton who were present in 

order to answer questions about agricultural and residential cost share programs. 
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Nesha McRae, from the Virginia Department of Environmental Quality (VADEQ) provided an 

overview of the water quality problems observed in the Hardware River.  Monitoring conducted 

by VADEQ has shown that the river (both the North Fork and the mainstem, also referred to as 

the Lower Hardware River) are violating the state’s water quality standard for E. coli, which 

Nesha explained is a human health concern when people have primary contact with the water.  A 

TMDL study was completed for the Hardware River in 2007.  The results of this study were 

shared with attendees including a “de-listing” reduction scenario and a “0% violation” scenario.  

Nesha explained that as part of the study, an assessment of all of the sources of E. coli in the 

watershed was completed, and then reduction scenarios were developed for the different sources 

outlining what would be needed in order to meet the water quality standard.  It was explained 

that while direct deposition of bacteria into the creeks by wildlife is a significant source in the 

watershed, it will not be addressed in the water quality improvement plan, which will be 

designed to address those sources linked to humans (either directly or through land management 

practices).  Nesha outlined the process that will be used to develop the water quality 

improvement plan and stressed the importance of public involvement.  Implementation of the 

plan will be conducted on a voluntary basis, so local support is very critical to the overall success 

of this effort.   

Several participants in the meeting posed questions about water quality in the Hardware River 

and its tributaries.  A summary of the results of VADEQ’s water quality monitoring data was 

shared with attendees along with a map showing the locations of both VADEQ and volunteer 

monitoring stations.  One participant asked just how bad things were in the watersheds.  Nesha 

explained that the streams were violating the water quality standard somewhere between 20-30% 

of the time on average, except for out the mouth of the river where violations are much less 

frequent.  One participant asked why then was the segment from the mouth upstream to the next 

monitoring station shown as impaired on the watershed maps shared in the presentation.  It was 

explained that these designations are based on the assessment unit that a stream segment falls 

within.  The participant responded that this segment really should not be listed as impaired since 

the drainage area is largely forested and much of the subwatershed is a wildlife management 

area.  Nesha offered to follow up on this issue with the water quality assessor at VADEQ’s 

Valley Regional Office.  

The group dismissed for a five minute break after which attendees reconvened in two breakout 

sessions: an agricultural and a residential working group. 

 

 

 

Hardware River Water Quality Improvement Plan 

First Community Meeting: North Garden Fire Hall 

April 9, 2015 

 

PARTICIPANTS 

Lonnie Murray Liz Palmer Martin Johnson (TJSWCD) 

John Smith Ann Smith Don Kain (VADEQ) 

May Sligh (VADEQ) Mary Tillman Dorothy Tompkins 
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Brian Walton (TJSWCD) Emily Nelson (TJSWCD) Kory Kirkland (NRCS) 

Werner Hambsch Melissa Clark Nesha McRae (VADEQ) 

Steve Clark Debra Webb David Webb 

Charles Seilheimer Jeff Gentry Andy Wilson 

Michael Hudson Jimmy Powell Cameron Thomas 

Peter Dutnell 

 

 

MEETING SUMMARY 

The meeting began with a welcome from Nesha McRae, from the Virginia Department of 

Environmental Quality (VADEQ).  Nesha provided an overview of the water quality problems 

observed in the Hardware River.  Monitoring conducted by VADEQ has shown that the river 

(both the North Fork and the mainstem, also referred to as the Lower Hardware River) are 

violating the state’s water quality standard for E. coli, which Nesha explained is a human health 

concern when people have primary contact with the water.  A TMDL study was completed for 

the Hardware River in 2007.  The results of this study were shared with attendees including a 

“de-listing” reduction scenario and a “0% violation” scenario.  Nesha explained that as part of 

the study, an assessment of all of the sources of E. coli in the watershed was completed, and then 

reduction scenarios were developed for the different sources outlining what would be needed in 

order to meet the water quality standard.  It was explained that while direct deposition of bacteria 

into the creeks by wildlife is a significant source in the watershed, it will not be addressed in the 

water quality improvement plan, which will be designed to address those sources linked to 

humans (either directly or through land management practices).  Nesha outlined the process that 

will be used to develop the water quality improvement plan and stressed the importance of public 

involvement.  Implementation of the plan will be conducted on a voluntary basis, so local 

support is very critical to the overall success of this effort.   

Several participants in the meeting posed questions about water quality in the Hardware River 

and its tributaries, wanting to know if the best management practices that have been installed in 

the watershed recently have resulted in water quality improvements.  DEQ staff explained that 

while the data does not show significant improvements in E. coli concentrations in the river, this 

could be a result of where practices are located versus monitoring stations, or a result of weather 

patterns in recent years.  One participant asked if there was a way to distinguish between bacteria 

coming from wildlife waste, humans or livestock.  DEQ staff explained that there are ways of 

doing this, and that the primary method that the state has used in the past is to look at levels of 

resistance of bacteria when exposed to different types of antibiotics.  However, this is very costly 

and often times misleading because one sample only represents a snapshot in time, and may also 

be disproportionately influenced by even a small source near the sampling point.  Consequently, 

DEQ does not use this methodology in the monitoring program much anymore. 

A participant asked whether Walnut Creek, a local swimming area, is safe to swim in.  DEQ staff 

explained that swimming advisories are typically issued by the Health Department and 

recommended that those with concerns about safety check with the local office. 
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One attendee commented that they were perplexed by the high contributions of bacteria from 

wildlife in the watershed that were identified in the 2007 study and asked why this was the case.  

DEQ staff responded that a number of variables are considered when estimating bacteria loading 

rates from wildlife.  It could be a result of the type of habitat available for wildlife in the 

watersheds, the hydrology of the streams, or other factors including growing deer populations 

and resident Canada geese.  Another participant commented that the large portion of unbuffered 

streams in the watershed may be a factor as well. 

It was suggested that DEQ make water quality data available to the public online.  DEQ staff 

explained that these data used to be available on the DEQ webpage, but that some changes in 

data platforms had been made that made it challenging to keep the data up on the web.  

Ultimately the plan is for the agency to get the data back online.  In the meantime, the group 

discussed the possibility of distributing data for the Hardware River to meeting attendees, or 

possibly posting the data for the Hardware on the DEQ TMDL webpage.  Nesha McRae offered 

to look in to possibilities for this.  She also noted that in other watersheds where similar plans 

have been developed, water quality update meetings have been held in order to share progress 

with the local community.  This is something that could be considered for the Hardware River as 

well.  One participant asked how the water quality standard for E.coli was developed.  DEQ staff 

explained that the Environmental Protection Agency provides guidelines to the states, which are 

charged with developing these standards.  The E.coli standard is designed to minimize the risk of 

illness or infection upon having primary contact with the water.  Virginia’s standard is a two part 

standard, with an instantaneous criteria of 235 colony forming units (cfu) of E. coli per 100 mL 

of water, and a geometric mean criteria of 126 cfu/100mL. 

A participant asked how this local TMDL effort related to the Chesapeake Bay TMDL.  DEQ 

staff explained that the Chesapeake Bay TMDL is designed to address nutrient and sediment 

pollution, while this effort is targeted at bacteria.  However, there are definitely areas of 

considerable overlap between what needs to be done on the ground to meet Bay TMDL goals 

versus local goals to restore the Hardware River. 

The group dismissed for a five minute break after which attendees reconvened in two breakout 

sessions: an agricultural and a residential working group. 

 

______________________________________________________________________________ 

 

Hardware River Water Quality Improvement Plan 

Agricultural Working Group Meeting: Victory Hall, Scottsville VA 

March 31, 2015 

 

PARTICIPANTS 

Connor Dunwoody Tom Pratley (TJSWCD) Judith and Carl Ogborne 

Brian Walton (TJSWCD) Luke Longanecker (TJSWCD) Calvin Johnson 

Claudia Goin Victoria Smith Nesha McRae (VADEQ) 

 

MEETING SUMMARY 
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Nesha McRae, from the Virginia Department of Environmental Quality (VADEQ) provided an 

overview of the role of the agricultural working group in the planning process.  She explained 

that the group is typically made up of local farmers, Soil and Water Conservation District and 

Natural Resources Conservation District staff, along with representatives from other 

organizations that work in agricultural conservation in the region.  The group moved on to 

discuss the general status of agriculture in the Hardware River watershed today.  It was agreed 

that there has been a general decrease in livestock numbers in the region since the original 

TMDL study for the river was completed in 2007.  One participant noted that there have been 

some larger groups coming in from the east coast to lease land to grow wheat, soybeans and 

corn.  Much of this land used to be grazed.  Several participants expressed concerns about 

biosolids applications in the watershed.  Nesha explained that while there are several permits that 

have been issued to landowners in the watershed to apply biosolids, this is generally not a 

concern with respect to E. coli concentrations in the stream.  This is due to the restrictive 

requirements regarding treatment and application of biosolids.  Nesha asked the group about the 

ratio of pasture, hayland and fallow pasture in the watershed, explaining that it will be important 

to know how much pasture is actually grazed in the watershed when identifying suitable BMPs 

for implementation including livestock exclusion fencing.  One participant explained that for his 

operation, around 75% of pasture/hay is grazed at some point in time, and the remaining 25% is 

cut for hay.  It was noted that much of the cropland in the watershed is leased (e.g. the 

Timberbought farm) but that most of the pasture with cattle is operated by the owner.  Many of 

the farms in the watershed have farm managers, particularly the larger operations.  It was also 

noted that most of the larger farms have implemented BMPs and have conservation easements in 

place.  Some of the smaller operations are the ones that need the most help. 

The group discussed the best ways to get the word out about conservation programs to local 

farmers and farm managers.  The Fluvanna Farm Bureau was noted as a good group to work with 

on outreach.  They have an annual membership meeting, produce two newsletters a year, and 

hold monthly board meetings.  The closest chapter of the Cattleman’s Association is in Louisa, 

but includes Albemarle and Fluvanna Counties as well.  They could be a good group to work 

with on outreach too.  Charles Rossan was identified as the best contact there.  The group 

discussed a few different opportunities to conduct outreach at ongoing Farm Bureau events 

including an annual safety day (held in Orange this year), and field days in August and October.  

Representatives from the Thomas Jefferson SWCD noted that they have had the best success 

with outreach events when they partner with Cooperative Extension and the Farm Bureau.  

Nesha asked whether it might be possible to circulate a survey at one of the regular Fluvanna 

Farm Bureau meetings to try to collect some more information for this project.  She will follow 

up with Claudia Goin on this possibility.  Nesha also said that she would be willing to come and 

present at the annual meeting or prepare some information for inclusion in one to the newsletters. 

In order to gage local interest in different BMP options and identify the most suitable livestock 

exclusion fencing systems for inclusion in the plan, a survey was distributed to meeting 

participants.  Everyone was asked to rank a series of BMPs along with a series of obstacles to 

livestock exclusion.  The results are summarized in the two tables below: 

Table 1.  Potential best management practices for consideration.  Average rankings are shown 

below (7 total) with 1 being the highest priority practice and 7 being the very lowest priority. 
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Best management 

practice 
Description Rank 

(1-7) 

Streamside livestock 

exclusion fencing 

Excluding livestock from streams with fencing, providing 

alternative water sources or limited access points to the 

stream 

1 

Rotational grazing 

Establishing a series of grazing paddocks with cross fencing 

and rotating livestock to maximize forage production while 

preventing overgrazing 

2 

Forested streamside 

buffers 

Planting trees and shrubs in strips (35 foot minimum) along 

streams adjacent to pasture and cropland 
3 

Grassed streamside 

buffers 

Planting grasses in strips (35 foot minimum) along streams 

adjacent to pasture and cropland) 
3 

Forestation of crop, 

pasture or hayland 

Convert existing pasture, crop or hayland to forest 

(hardwood or conifers, 
5 

Continuous no-till 

Cropland is planted and maintained using no-till methods, 

only effective in reducing bacteria for cropland receiving 

manure applications (not commercial fertilizer) 

4 

Manure 

composting/storage 

facilities (equine) 

Construction of planned system designed to manage solid 

equine waste from areas where horses are concentrated either 

through composting or storage 
4 

 

Table 2.  Obstacles to streamside livestock exclusion.  Average rankings are shown below (5 

total) with 1 being the most common obstacle to address and 5 being the least common obstacle.  

Obstacle Rank 

(1-5) 

The cost of installing fencing and off stream water is too high, even with cost share 

assistance from federal and state programs 
4 

Cannot afford to give up the land for a 35 foot buffer 3 

General maintenance of fencing is time consuming and expensive 2 

Grazing land is rented with short term leases and landowners are not interested in 

installing and/or maintaining streamside fencing and off stream water 
5 

People do not trust the government and do not want to work through state and 

federal cost share programs to installing fencing systems 
1 
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Nesha asked the group about other potential meeting locations in the watershed for the future.  

She explained that the two groups from the Scottsville and North Garden public meetings would 

be brought together for one or two more agricultural working group meetings over the next 

several months.  Walton Middle School was suggested as a good location for a meeting.  Nesha 

asked the group about good times/days of the week to might.  Participants felt that Tuesdays 

worked well and asked to meet at 7:00 rather than 6:30 p.m.  Nesha thanked everyone for their 

participation and the meeting adjourned. 

______________________________________________________________________________ 

 

Hardware River Water Quality Improvement Plan 

Agricultural Working Group Meeting: North Garden Fire Department 

April 9, 2015 

 

PARTICIPANTS 

Mary Tillman Dorothy Tompkins Peter Dutnell 

Brian Walton (TJSWCD) Emily Nelson (TJSWCD) Kory Kirkland (NRCS) 

Werner Hambsch Melissa Clark Nesha McRae (VADEQ) 

Steve Clark Debra Webb David Webb 

Charles Seilheimer Jeff Gentry Andy Wilson 

Michael Hudson Jimmy Powell Cameron Thomas 

 

MEETING SUMMARY 

Nesha McRae, from the Virginia Department of Environmental Quality (VADEQ) provided an 

overview of the role of the agricultural working group in the planning process.  She explained 

that the group is typically made up of local farmers, Soil and Water Conservation District and 

Natural Resources Conservation District staff, along with representatives from other 

organizations that work in agricultural conservation in the region.  The group moved on to 

discuss the general status of agriculture in the Hardware River watershed today.  It was agreed 

that there has been a general decrease in livestock numbers in the region in recent years.  

Suburban encroachment was identified as a real problem in the area.  It was noted that there is 

very little cropland in the watershed any more, and that over the past 20 years, the cattle 

population in the watershed has declined by about 50%.  This is largely due to the fact that until 

last year, cattle have not been economically profitable for many farmers in the region. 

One participant noted that you don’t see a lot of community investment in the management of 

natural resources.  The majority of landowners in the watershed who are willing to exclude 

livestock from the stream have already done so.  Now we are left with a large number of small 

farms with property owners who spend large amounts of money maintaining their lawns, but will 

do little to implement conservation practices.  Many landowners cannot afford to set a fence back 

35 feet from the stream, while others have concerns about nuisance wildlife and maintenance 

issues that might come with installing livestock exclusion fencing.  Flooding was identified as 

another deterrent to stream exclusion fencing as you move further downstream in the watershed.  

Private funds from a foundation have been used to install fencing in the watershed in the past, 
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but this only went so far.  Several participants expressed concern about providing off stream 

water for livestock when fencing is installed.  One landowner shared his experience with the 

installation of fencing and explained that he ended up tapping in to the well for his house in order 

to provide water for the cattle.  Another participant asked whether he had concerns about 

depleting the aquifer in using this approach.  He explained that he had set his system up with a 

back up to provide water for his livestock should this become an issue.  Another landowner 

responded that wells are getting more and more expensive to drill as people have to go down 

further and further (drillers used to go down about 100 feet, now it is more like 200 ft). 

One participant noted that there are other conservation practices that landowners can implement 

besides livestock exclusion.  She suggested considering strategies that are more regenerative 

such as planting warm season grass buffer strips along the stream and implementing rotational 

grazing.  The group discussed the portion of hay/pasture in the watershed that is actually grazed.  

It was noted that some pasture in the watershed is leased for grazing, but not a very large 

amount.  There is a lot of fallow pasture in the watershed along with quite a few 10-20 acre 

parcels that are bush hogged or cut for hay in order to keep the land in ag land use for tax 

purposes.  A number of these smaller property owners have removed boundary fencing on their 

property with the intention of solely using the land for hay.  One participant noted that the 

landowner next to them had recently done this with about 2,000 acres of land.  It was stated that 

there is quite a bit of overstocking in the watershed, particularly on horse farms along with some 

cattle. 

A landowner from the Bundoran Farm mentioned that two phases of fencing were recently 

completed on the property, and that some water quality monitoring has been done by volunteers 

to evaluate the improvements in water quality that occur as a result of getting livestock out of the 

creek.  A control station has been established for monitoring along with stations below the BMP 

sites and significant improvements in water quality have been observed.  One landowner 

estimated that there are somewhere between 100 and 200 cattle on the farm at a given point in 

time.  Another landowner expressed similar concerns about the availability of groundwater in the 

region as those expressed earlier in the meeting.  Water testing was suggested as a good outreach 

tool in terms of communicating the benefits of conservation practices and getting volunteers 

from the local community involved.   

The group discussed the best ways to get the word out about conservation programs to local 

farmers.  One landowner noted that as a new landowner in the watershed who is interested in 

implementing different conservation practices, it is very difficult to navigate through different 

programs and identify the best people to talk to about different practices.  He suggested that a 

centralized location be identified (could be a website or a brochure) where a landowner could 

identify the appropriate contacts for different types of conservation measures (e.g. conservation 

easements, forestry, agricultural best management practices).  Mailings were identified as a good 

way to reach local landowners with information.  It was also suggested that new landowners 

could be directed to active farms to see how agricultural best management practices actually 

work.  One participant mentioned that she is currently working on plans for an instructional farm 

where interested landowners could go to learn more about regenerative agricultural practices 

such as rotational grazing.  Another participant noted that she is a Master Gardener and that they 

have had great success with distributing brochures in displays that they have set up at local plant 

nurseries, Southern States and Lowes Garden Center.  A brochure could be developed for the 
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Hardware River watershed that identifies the water quality issues facing the river along with the 

types of practices that need to be done to correct the problem. 

In order to gage local interest in different BMP options and identify the most suitable livestock 

exclusion fencing systems for inclusion in the plan, a survey was distributed to meeting 

participants.  Everyone was asked to rank a series of BMPs along with a series of obstacles to 

livestock exclusion.  The results are summarized in the two tables below: 

Table 1.  Potential best management practices for consideration.  Average rankings are shown 

below (7 total) with 1 being the highest priority practice and 7 being the very lowest priority. 

Best management 

practice 
Description Rank 

(1-7) 

Streamside livestock 

exclusion fencing 

Excluding livestock from streams with fencing, providing 

alternative water sources or limited access points to the stream 
2 

Rotational grazing 
Establishing a series of grazing paddocks with cross fencing 

and rotating livestock to maximize forage production while 

preventing overgrazing 

1 

Forested streamside 

buffers 

Planting trees and shrubs in strips (35 foot minimum) along 

streams adjacent to pasture and cropland 
5 

Grassed streamside 

buffers 

Planting grasses in strips (35 foot minimum) along streams 

adjacent to pasture and cropland) 
3 

Forestation of crop, 

pasture or hayland 

Convert existing pasture, crop or hayland to forest (hardwood 

or conifers, 
7 

Continuous no-till 
Cropland is planted and maintained using no-till methods, 

only effective in reducing bacteria for cropland receiving 

manure applications (not commercial fertilizer) 

4 

Manure 

composting/storage 

facilities (equine) 

Construction of planned system designed to manage solid 

equine waste from areas where horses are concentrated either 

through composting or storage 

6 

 

Table 2.  Obstacles to streamside livestock exclusion.  Average rankings are shown below (5 

total) with 1 being the most common obstacle to address and 5 being the least common obstacle.  

Obstacle Rank 

(1-5) 

The cost of installing fencing and off stream water is too high, even with cost share 

assistance from federal and state programs 
2 

Cannot afford to give up the land for a 35 foot buffer 1 

General maintenance of fencing is time consuming and expensive 3 
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Grazing land is rented with short term leases and landowners are not interested in 

installing and/or maintaining streamside fencing and off stream water 
5 

People do not trust the government and do not want to work through state and federal 

cost share programs to installing fencing systems 
4 

 

Nesha asked the group about other potential meeting locations in the watershed for the future.  

She explained that the two groups from the Scottsville and North Garden public meetings would 

be brought together for one or two more agricultural working group meetings over the next 

several months.  The group was okay with evening meetings at 6:30 or 7:00.  Nesha thanked 

everyone for their participation and the meeting adjourned. 

Hardware River Water Quality Improvement Plan 

Agricultural Working Group Meeting Summary: June 11, 2015 

Walton Middle School 

 

PARTICIPANTS 

Brian Walton (TJSWCD)  Claudia Goin 

Andy Wilson    Don Kain (DEQ) 

Nesha McRae (DEQ)   George Goin 

Michael Hudson   Cameron Thomas 

Tom Pratley (TJSWCD)  

 

MEETING SUMMARY 

Nesha McRae, VA Department of Environmental Quality (DEQ)  began the meeting with several 

updates to agricultural best management practice (BMP) estimates and land use that were made 

based on input from the last working group meeting.  BMPs installed since 2005 were credited 

towards implementation goals, and livestock population estimates were reduced by 5% in 

Albemarle County portions of the watershed and 30% in Fluvanna County portions.  In addition, 

the horse population estimate for the North Fork Hardware was reduced by 40% based on input 

from the working group.  DEQ staff distributed two handouts to the group showing staged BMP 

scenarios (Stages 1 and 2) and BMP cost estimates and descriptions.  The group reviewed each 

of the BMPs included in the handouts, associated costs and the extent needed.  Stage 1 goals 

included 95% livestock exclusion from streams using different types of exclusion systems with 

different setback requirements and cost share rates (available through state and federal 

agricultural BMP cost share programs).  Nesha explained that the proportion of the different 

types of fencing systems was determined based on the survey responses from the group at the 

last working group meeting.  One participant expressed concerns about the willingness of 

landowners to install exclusion fencing and noted some of the obstacles including maintenance 

issues and the likelihood of damage to the fence during flooding events.  Proper maintenance of 

streamside buffer areas can also be challenging as these areas become overgrown and attract 

wildlife.  Coyotes have become a real issue in the watershed and riparian buffers can provide 

them additional habitat.  Concerns were also expressed about the availability of electricity to 

operate a pump for a well, and about watering troughs freezing during the winter.   
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The group discussed the extent of fencing needed and how many individual landowners this 

corresponded to.  Nesha explained that estimates were developed by looking at aerial imagery of 

the watershed and the stream network along with the results of a survey completed by the 

Thomas Jefferson Soil and Water Conservation District where staff floated the entire river and 

identified properties where livestock still had access.  It is estimated that between 35 and 40 

landowners would need to install exclusion fencing in order to remove all livestock from the 

stream.  Some participants thought that this number sounded a little low.  The group discussed 

characteristics of these landowners and expressed concerns that they may never “come around.”  

The costs of the various types of livestock exclusion systems were reviewed.  One participant 

noted that if a landowner has a spring on their property that can be developed, this may lower the 

cost of an exclusion system considerably.  Nesha offered to look and see what kind of data is 

available on the locations of springs in the watershed and see if the landowners still needing to 

install fencing systems have significant springs on their property. 

 

The group discussed the inclusion of BMPs to address bacteria from horse farms.  A small 

number of equine manure composters were included Stage 1 in the handout.  Participants felt that 

there could be a few farms that would benefit from installation of barnyard runoff controls as 

well.  The group agreed that two in the North Fork and two in the Hardware could probably be 

sufficient.  The group also reviewed BMPs for cropland, which included grass and forested 

buffers.  DEQ staff explained that since very little cropland is receiving manure applications, 

BMPs to address this bacteria source were limited.  One participant expressed a concern about 

biosolids applications in the watershed.  DEQ staff explained that if permit requirements are 

followed and biosolids are treated as required, it is a very small source of bacteria in the 

watershed (if any).  However, it was also noted that many of the fields receiving biosolids do not 

have cover crops.  Cover crops could be included in the plan to address bacteria sources in the 

watershed since some cropland is receiving manure applications, and some new acreage may in 

the future.  This would help to address the bacteria impairment while also potentially alleviating 

some concerns about biosolids runoff into the creek. 

 

The group discussed the extent of pasture management needed in the watersheds in order to 

address runoff of bacteria from pasture.  DEQ staff noted that water control structures and 

reforestation of erodible pasture BMPs were included in Stage 2 on the handout in order to get 

the bacteria levels low enough in the river to remove the river from the impaired waters list.  

Nesha explained that a very small amount of the reforestation practice was included in the plan 

based on responses to the survey handed out at the last working group meeting.  Participants felt 

that most farmers would not be interested in this practice.  However, as a result, a large number 

of water control structures were needed in order to address the remaining bacteria load.  The 

group agreed that these will be very unpopular in the community and would require unique 

conditions to really be applicable to many operations.  The group discussed ways to reduce the 

extent of this practice in the plan including increasing the extent of reforestation of erodible 

pasture.  One participant suggested conversion of pasture in fescue to warm season grasses since 

they typically do a better job of filtering out pollutants.  After consulting the VA Agricultural 

Cost Share Manual, a practice funded through the Department of Game and Inland Fisheries, 

“Fescue Conversion/Wildlife Option” was identified as one potential tool to assist farmers with 

this BMP.  DEQ staff will follow up on this possibility and try to modify the Stage 2 scenario 

accordingly. 
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The group moved on to discuss an appropriate timeline for implementation of the two stages 

shown in the handout.  Some participants felt like it would be good to set a short timeline in 

order to demonstrate the seriousness of the issue and the need for technical and financial support 

in order to reduce bacteria in the river to an acceptable level.  Another participant expressed a 

concern that the backlog of 100% cost share fencing projects Soil and Water Conservation 

Districts are facing might have an impact on the timeline for implementation.  DEQ staff 

explained to the group that the state is currently facing a $37M backlog in funding for 100% cost 

share fencing practices.  Approved contracts for these practices will be honored across the state, 

but Soil and Water Conservation Districts will most likely face reduced budgets for other BMPs 

as funds are slowly shifted to address this backlog.  Nesha suggested postponing the start date of 

the implementation timeline, but other participants felt like this might be seen as a sign that 

landowners were not interested in moving forward with the project.  After much discussion, the 

group agreed to a 5-year timeline for Stage 1 and a 10-year timeline for the total project (5 years 

for Stage 1, 5 years for Stage 2). 

 

DEQ staff explained next steps for the project including holding a steering committee meeting 

where participants will review a draft of the implementation plan.  Nesha explained that it will be 

important to have good representation from both of the working groups (agricultural and 

residential) at the meeting, and asked for volunteers to serve on the committee.  An 

announcement will be sent out to everyone in attendance.  Nesha thanked everyone for their 

participation in the meeting, which was adjourned at 9:00. 

 

______________________________________________________________________________ 

 

Hardware River Water Quality Improvement Plan 

Residential Working Group Meeting: Victory Hall, Scottsville VA 

March 31, 2015 

 

PARTICIPANTS 

Carol Owen Jim Bonner Jack Witt 

Ruth Witt George Cushnie Eugene Goin 

Roger Black Handwriting unclear Tara Sieber (VADEQ) 

Luke Longanecker (TJSWCD) 

 

MEETING SUMMARY 

Tara Sieber, from the Virginia Department of Environmental Quality (VADEQ) provided an 

overview of the role of the residential working group in the planning process.  She explained that 

the group is typically made up of local residential property owners, local Health Department 

staff, and representatives from other interested citizens groups in the region.  The group moved 

on to discuss septic system maintenance needs and the degree of awareness in the area regarding 

what is involved in maintaining these systems.  The group agreed that there is a considerable 

lack of awareness, with many property owners unable to tell you where their tank is actually 

located.   
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One participant noted that it does not seem like there are many houses located along the river 

going from the Route 6 bridge down to the James River.  In addition, there are not many 

livestock along this reach of the river (around 10 miles).  It was suggested that far more of the 

bacteria in the river is coming from the Albemarle County portion of the watershed up towards 

the headwaters.  Another participant commented that the lower Hardware should be broken out 

into two different portions (Albemarle and Fluvanna) when developing the plan due to the 

different characteristics of these areas. 

Septic tank pumpout programs have been used to raise awareness of maintenance needs in other 

regions, where some degree of assistance is provided with this regular maintenance through grant 

programs.  The group thought that this might be applicable in the watershed, but was unsure 

about any sort of targeting strategies such as focusing on homes within a certain distance of the 

stream or particular subwatersheds.  One participant shared their experiences living in the tidal 

portion of Virginia, where pumpouts were required when any transfer of a property occurred.  

They thought that this was helpful in encouraging property owners to maintain their systems.  It 

was noted that Fairfax County requires a pumpout with transfers of property as well.  Due to the 

clay soils that are present in much of Fluvanna County, many thought that there would not be 

much development in the area since these soils typically don’t perk.  However, alternative waste 

treatment systems have allowed for development in areas with the soils in the county.  It was 

suggested that a handout with maintenance information on septic systems be developed and 

made available to local landowners at places like the local library in Palmyra.  The county 

Cooperative Extension Service office would be another good place to leave educational 

materials. 

The group discussed the estimated number of straight pipes in the TMDL study.  A 

representative from the Health Department said that these numbers seemed too high to him and 

asked if grey water discharges were considered straight pipes in the TMDL.  Another participant 

suggested that localities should work with the Health Department to require that a property 

owner have a working septic system in order to receive a building permit.  This would also be a 

good way of tracking failing septic systems and straight pipes. 

The group discussed the use of alternative waste treatment systems in the watersheds.  There are 

quite a few these days and people don’t have a clear understanding of how they work and the 

maintenance that is involved.  The Health Department should have records of these systems.  

There are required inspections and an operation and maintenance manual that must be followed 

in cases where these systems are used now. 

Tara asked the group about opportunities to connect homes with failing septic systems or straight 

pipes to public sewer.  The group did not think that many opportunities existed.  It was noted that 

there may be some possibilities for connections to sewer along Route 53 heading up from 

Palmyra, but participants were unsure.  One participant asked how schools are treating their 

waste (are they on public sewer). 

The group discussed opportunities for pet waste outreach in the region in order to address 

bacteria getting in to the creeks when people do not properly dispose of pet waste.  The group 

agreed that there are not many opportunities for an outreach program due to the rural nature of 

the watershed.  Walnut Creek Reservoir was identified as a place where people walk their dogs, 
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but it is not heavily used for this purpose.  One participant noted that there are a number of horse 

trails in the watershed, and suggested that owners/riders could be encouraged to address trail 

manure.  There are also quite a few stables in the watershed where manure could be an issue with 

respect to runoff into the creeks. 

Luke Longanecker (Thomas Jefferson SWCD) shared a few of his experiences working in the 

Rockfish River watershed in nearby Nelson County to address failing septic systems and straight 

pipes.  A water quality improvement plan was recently developed by the Department of 

Environmental Quality for this watershed, and Luke is working with local landowners to 

implement BMPs in the watershed through a series of inventive based assistance programs.  

Luke noted that the program has been very successful in the Rockfish and that a number of 

failing septic systems have been either repaired or replaced.  In addition, three straight pipes 

have been corrected to date. 

Tara asked the group if there was a good central location in the watershed for future meetings.  

Local churches, schools and the rescue squad were suggested.  A few schools were noted 

including Yancey in Esmont, Scottsville Elementary and Walton Middle School.  The group felt 

that Tuesday evenings were the best time to meet.  Tara thanked participants and the meeting 

was adjourned. 

______________________________________________________________________________ 

Hardware River Water Quality Improvement Plan 

Residential Working Group Meeting Summary: June 2, 2015 

Walton Middle School 

 

PARTICIPANTS 

Brian Walton (TJSWCD) 

Andy Wilson 

Don Kain (DEQ) 

Nesha McRae (DEQ) 

Calvin Johnson 

 

MEETING SUMMARY 

Nesha McRae (VADEQ) distributed a handout to participants at the start of the meeting showing 

a summary of septic system repairs and replacements needed in the watershed along with 

associated cost estimates.  The group discussed how these estimates were developed, and more 

specifically, what could be expected in the watershed in terms of the split between alternative 

waste treatment systems and conventional septic systems.  DEQ staff explained that this split is 

important since a typical alternative waste treatment system is considerably more expensive than 

a conventional septic system.  The group felt that the estimated proportion of different systems 

shown in the handout was fairly accurate and did not have any recommended changes.  

Participants suggested contacting the VA Department of Health to review these figures as well.  

Nesha agreed she would follow up with them after the meeting.   

 

Participants discussed the cost estimates for the different types of septic systems and repairs to 

failing systems.  One attendee mentioned that he had recently made repairs to two different 
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septic systems.  He performed the repairs using his own equipment and labor, but estimated that 

if this work had been contracted out, it would have cost around $2,000 in labor and $200 in 

materials to repair a cracked distribution box and replace clogged drainfield pipes.  This matched 

up well with the estimate shown in the handout of $3,000 for a typical repair.  The group noted 

that the estimate for septic tank pumpouts was probably too low and suggested increasing it to 

$300-$350.  Nesha suggested $325 and the group agreed that would be a good estimate.  It was 

noted that the cost depends on the size of the tank, and can be upwards of $400 for a very large 

tank. 

 

The group discussed potential locations for pet waste stations in the watershed.  Walnut Creek 

Reservoir may already have one station, but it is a huge park and could probably benefit from 

one or two more.  The group agreed that a pet waste education program or individual pet waste 

composters would not work well in the watershed due to the typical size of lots.  However, 

installation of residential riparian buffers could be a potential tool to address runoff from 

residential land.  The group reviewed aerial imagery to try to identify locations for residential 

buffer plantings.  A subdivision near Red Hill Road was identified as one potential location 

along with some homes located between the railroad and Red High School Road along a 

tributary of the Hardware.  There are 8-10 houses along the river with 2-3 acre lots.  Andy 

Wilson offered to look in to opportunities there a bit more.  Overall, the group thought that 

opportunities for residential buffers are somewhat limited though. 

 

The group discussed options for targeting of outreach including areas where septic system 

failures are most likely.  A few potential areas were noted including a small development along 

Old Lynchburg Road.  The group looked at aerial imagery and located the neighborhood on a 

map.  It appeared as though most of it is actually outside of the watershed, but DEQ staff offered 

to follow up on this in order to verify that.  The group agreed that based on experiences that the 

Thomas Jefferson Soil and Water Conservation District has had with their septic BMP program 

in Nelson County, it makes sense to cast a wide net rather than concentrating outreach in one 

portion of the watershed.  The Hardware River watershed is not so large that outreach couldn’t 

realistically be conducted to landowners throughout the area. 

 

The group discussed a timeline for implementation.  It was agreed that ten years was probably 

the most realistic timeline for accomplishment of all of the residential septic goals.  The group 

also discussed potential partners in implementation efforts.  Septic tank pumpers and contractors 

who install septic systems were identified as key partners in outreach.  DEQ staff noted that they 

have been instrumental in helping get the word out in other watersheds where funding has been 

secured to assist homeowners with septic system maintenance.  In some project areas, postcards 

and coupons have been developed and shared with contractors for distribution in order to 

promote the cost share program available to homeowners.   Home inspectors were identified as a 

good partner, though a concerted effort would need to be made to reach out to them.  Often times 

an inspector will sign off on an inspection without even locating the septic system for a property.  

If a new homeowner finds a problem with the system after the inspection, it can be detrimental to 

the inspector’s business.  A local engineer who designs septic systems was suggested as a good 

contact for information about system costs.  Nesha is going to follow up with this individual.  

County staff and local Health Department staff were also identified as good partners in septic 

BMP outreach and implementation. 
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Nesha thanked participants for attending the meeting and explained that the next step in the 

process will be to hold a steering committee meeting.  At this meeting, participants will provide 

feedback on the draft implementation plan and offer suggestions on the format and content for 

the final public meeting.  Volunteers from the group to serve on the steering committee will be 

needed, and Nesha encouraged everyone to participate. 

 

The meeting adjourned at 8:30. 

 

______________________________________________________________________________ 

 

Hardware River Water Quality Improvement Plan 

Steering Committee Meeting: November 3, 2015 

Scottsville Public Library 

 

PARTICIPANTS 

Claudia Goin (Landowner) 

Eugene Goin (Landowner) 

Carol Owen (Landowner) 

Pat Calvert (Upper James Riverkeeper) 

Andy Wilson (Landowner) 

Tom Pratley (TJSWCD) 

Don Kain (DEQ) 

Nesha McRae (DEQ) 

Brian Walton (TJSWCD) 

 

MEETING SUMMARY 
Nesha McRae (VA Department of Environmental Quality) explained that the objectives of the 

meeting were to review the draft water quality improvement plan for the Hardware River, and to 

discuss plans for the final public meeting in early 2016.  She led the group through a review of 

the draft water quality improvement plan.  The group discussed the general format of the 

document.  It was suggested that the map included in the two page summary (landowners guide) 

be adjusted so that it was a little more readable.  The group discussed notable historic 

information about the Hardware River and features/landmarks that could be included in the 

landowners guide.  It was noted that there are several mills along the river, and that one had 

actually been moved to the Boars Head Inn.  In addition, it is thought that Patrick Henry’s 

brother is buried along the Hardware River.  Pine Knot was identified as an area where Teddy 

Roosevelt used to hunt, which is located in the watershed.  There is an aquaduct that runs over 

the Hardware River, and the lower section is tied in with a canal along the railroad.  Participants 

suggested contacting the Fluvanna and Albemarle County Historical Departments for additional 

information.  One participant noted that he thought that the Hardware River received its name 

due to the challenges in navigating it upon initial exploration.  It was also stated that the 

Department of Game and Inland Fisheries stocks trout in the Hardware.  Trout Unlimited once 

published an article about the Hardware River stating that it was the closest thing to a “western 

river” in the region.  One participant suggested developing a map of the watershed with photos 

taken at various bridges along the river to familiarize people with the watershed (e.g. Route 29, 
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Route 20 and Route 6).  It was also noted that a book has been written about the Hardware River, 

though it is fiction. 

 

The group reviewed the draft document including the extent of BMP implementation needed.  

There was some discussion of the original TMDL study and the estimates made regarding the 

portion of bacteria coming from different sources.  Participants noted that the cost of residential 

BMPs in the plan is very high, but that residential sources of bacteria are a small portion of the 

overall bacteria load.  DEQ staff explained that since the bacteria water quality standard is 

designed to protect human health, human sources of bacteria are a serious concern since they are 

more likely to transmit dangerous pathogens.  One participant noted that they had once seen a 

slide in a presentation by DEQ showing the various E. coli counts from different sources of 

bacteria (wildlife, dairy cows, people etc) and suggested that this slide be included in the final 

presentation for the project.  The group discussed how the estimates of failing septic systems and 

straight pipes were made in the TMDL study for the Hardware River.  DEQ staff explained that 

these estimates are based on the age of homes as identified in the US Census.  Average failure 

rates have been developed for different age classes of homes using data from a study conducted 

by VA Tech.  These estimates are applied to homes in the watershed to come up with failing 

septic system estimates.   

 

The group reviewed the project partners section of the document.  Streamwatch should be taken 

off of this list since they do not work in the watershed.  It was noted that Fluvanna County now 

has an active group of Master Naturalists who could be a good partner.  Other partners that could 

be added to the list included James River Association and the Chesapeake Conservancy.   

 

The group discussed the Integration with other Watershed Plans chapter of the draft document.  

Water supply plans and source water protection plans were mentioned as two possible plans that 

could have some overlap with the water quality improvement plan.  In addition, there may be 

some sort of plan for the Wildlife Management Area down near the mouth of the Hardware.  One 

participant asked about the status of the lower reach of the Hardware River, which is listed as 

impaired despite the fact that it is violating the water quality standard less than 10.5% of the 

time.  DEQ staff explained that this reach had been grouped into an assessment unit with the 

upstream portion of the mainstem, which is violating the standard over 10.5% of the time.  DEQ 

staff is working to split this assessment unit so that the lower portion of the river can be included 

in the de-listing submittal to the Environmental Protection Agency that DEQ will develop with 

the 2016 water quality assessment.  It was noted that the Thomas Jefferson SWCD has a 

conservation easement program, which could be noted in the chapter is well.  One participant 

stated that the thought that the Seven Islands land will be going into a conservation easement. 

 

The group moved on to discuss plans for the final public meeting. Participants agreed that 

Walton Middle School would be a good central location in the watershed. Partners will be 

invited to set up displays at the event.  Several partners were identified who might be interested 

in having a display at the meeting including: Augusta Co-Op, Master Gardeners, the Health 

Department, SERCAP, the Farm Bureau, local fencing contractors, Bobby Whitescarver, Trout 

Unlimited, Wild Turkeys Unlimited, VA Cooperative Extension, TJSWCD, VA Department of 

Forestry and NRCS.   
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The group discussed potential guest speakers to invite to the meeting.  Andy Sorrell was 

identified as a potential speaker.  He works for VA Farm Link and owns the Seven Islands land.  

Marvin Moss and Steven Meeks were identified as potential speakers who could talk about local 

history as well.   

 

The group discussed ways to promote the public meeting.  They suggested contacting Fluvanna 

County to get an announcement in their Fluvanna Fan Mail along with the county clerk in 

Albemarle County.  Several radio stations were noted including 105.3 in Dillwyn and WFLO in 

Farmville.  The Rural Virginian, Scottsville Weekly, and Fluvanna Review were noted as local 

papers (weekly) that might be able to post an announcement.  In addition, local community 

calendars would be worthwhile.  The Scottsville Museum also has a weekly email notification 

they send out.  One participant suggested using social media such as Facebook and Twitter to 

promote the event.  DEQ does not have a Facebook or Twitter account, so staff asked for 

assistance with sending out an announcement through social media channels.   

 

The group discussed refreshments for the meeting.  DEQ does not have a budget for food, and 

will have to rely on donations. Participants suggested contacting the local farm bureaus to ask for 

support.  The Crust and Crumb Bakery in Scottsville was identified as a good local business for 

refreshments.  They are a new business and could probably use to publicity.  Albemarle 

Ciderworks was also noted as a possible partner if they offer a non alcoholic cider.  One 

participant suggested having the company set up a display at the meeting featuring information 

about their orchards.  DEQ staff thought this would be okay provided that the display was not 

promoting any alcoholic beverages produces at the cidery. 

 

Nesha McRae thanked participants for attending and sharing their input, and explained that the 

next step will be to schedule the meeting for a weeknight in January.  The group thought a 

Tuesday or Thursday would work best at 7:00 p.m.  In the meantime, Nesha will type up a 

meeting summary and distribute it to participants.  The meeting adjourned at 8:30. 

 

 

 

 

 

 

 



Water Quality Improvement Plan                    Hardware and North Fork Hardware Rivers 

APPENDIX B: PUBLIC OUTREACH                104 

APPENDIX B: Public Outreach 

First Public Meeting Invitation: Mailing to riparian landowners 

March 17, 2015 

Dear _____, 

I am writing to invite you to a community meeting to kick off the development of a water quality 

improvement plan for the Hardware River in Albemarle and Fluvanna Counties.  The Virginia 

Department of Environmental Quality will be holding two kick off meetings in the northern and 

southern ends of the watershed in order to better accommodate local residents.  The content 

shared at both meetings will be the same, though you are welcome to join us for both!  Details are 

listed below: 

 Southern meeting: March 31, 6:30 p.m. at Victory Hall, 2
nd

 Floor (401 Valley St, 

Scottsville) 

 Northern meeting: April 9, 6:30 p.m. at North Garden Fire Hall (4907 Plank Rd, 

North Garden)  

The water quality plan will be designed to reduce bacteria in the Hardware River and the North 

Fork Hardware River, which are not meeting Virginia’s water quality standard for E. coli.  This 

standard is designed to minimize the risk of illness or infection when people are coming into 

primary contact with the water (swimming, splashing water in eyes or mouth).  State law requires 

that this issue be addressed through a water quality improvement plan (known as a TMDL 

Implementation Plan).  The development of this plan is the next step in a process that began with 

a study of these creeks in 2007.  

 

Using local input, we will develop a plan that can be implemented voluntarily by stakeholders in 

the watershed.  We hope to draw from experiences that local landowners have had implementing 

conservation practices and collect ideas on community outreach strategies.  As a landowner along 

the Hardware River, your participation in the development of this plan is critical to ensuring that 

it includes strategies that the local community can support.  During the upcoming meetings, there 

will be a brief presentation explaining the planning process that we will use, followed by breakout 

sessions of an agricultural and a residential working group.  This will be an excellent opportunity 

to share your thoughts on the types of actions that should be included in the plan, and the best 

ways to reach out to landowners.  We hope to see you at one of the meetings, please feel free to 

call with questions in the meantime. 

 

Sincerely, 

Nesha McRae, Non Point Source TMDL Coordinator, VADEQ 

Phone: (540)574-7850;  Email: nesha.mcrae@deq.virginia.gov 
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Press Release: First Public Meeting 

Community Meetings to Discuss a Total Maximum Daily Load Implementation Plan 

for the Hardware River, Albemarle and Fluvanna County, VA 

 Two public meetings to discuss a water quality improvement plan for the Hardware 

River will be held on Tuesday, March 31, 2015 (6:30 – 8:30 p.m. at Victory Hall, 401 

Valley St, Scottsville) and Thursday, April 9, 2015 (6:30 to 8:30 pm. at the North Garden 

Fire Hall, 4907 Plank Rd, North Garden). 

 The North Fork of the Hardware River and the Hardware River mainstem were 

identified in Virginia’s Water Quality Assessment Integrated Report as impaired for 

violations of the E.coli bacteria water quality standard. This poses a human health risk for 

people having primary contact with the water (swimming, splashing water into your eyes, 

ears or mouth).  Bacteria sources identified that may contribute to this impairment 

include failing septic systems, discharges of untreated human waste (straight pipes), 

wildlife, and agricultural practices in the area.  

 Representatives from the Virginia Department of Environmental Quality, and other 

state and local agencies will be on hand to outline efforts to develop a bacteria reduction 

plan for the impaired waterways. Participation from local residents in this planning 

process is a critical part of developing the improvement plan.  

The water quality or implementation plan follows Total Maximum Daily Load 

(TMDL) studies completed in 2007 by DEQ. The TMDL studies identified the sources of 

bacteria in these impaired watersheds.  

The implementation plan will outline what is needed to reduce the sources of 

bacteria in the watersheds, their associated costs and benefits, along with measurable 

goals and an implementation timeline. Corrective actions (also known as best 

management practices) may include replacing failing septic systems, removing straight 

pipes, and reducing polluted runoff from agricultural and residential areas.  Best 

management practices for agricultural sources can include streamside livestock exclusion 

fencing, rotational grazing, streamside plantings of trees or grasses on cropland and 

pasture, and reforestation of erodible pasture and cropland.  

Participating in developing the implementation plan is an opportunity for local 

residents and stakeholders to improve and preserve water resources, increase farm 

production, and increase property values in the community. Strong local public 

participation ensures a final implementation plan driven by local input. Community 

involvement in the creation of the plan and support of its implementation are critical 

factors in determining its success in improving local water quality. 

The public comment period for the March 31 meeting will end on April 30, 2015, 

and the comment period for the April 9 meeting will end on May 11, 2015.  For 

additional information or to submit comments, contact Nesha McRae, at the Virginia 

Department of Environmental Quality, Valley Regional Office, P.O. Box 3000, 

Harrisonburg, VA, 22801, by phone (540) 574-7850 or by email 

nesha.mcrae@deq.virginia.gov. 
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First Public Meeting Flyer 
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Second Public Meeting Invitation: Mailing to riparian landowners 
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_______________________________________________________________________ 

Press Release: Second Public Meeting 

Community Meetings to Discuss a Total Maximum Daily Load Implementation Plan for the 

Hardware River, Albemarle and Fluvanna County, VA 

 A public meeting to present a water quality improvement plan for the Hardware River will 

be held on Tuesday, January 12, 2016 at 7:00 p.m. at Walton Middle School (4217 Red Hill 

Road, Charlottesville, VA).  In the event of inclement weather, the meeting will be postponed 

until Tuesday, January 19
th
, but will still be held at the same time and location.  If schools are 

closed on the 12
th
, then the meeting will be postponed.  If inclement weather begins after schools 

let out for the day, please call Nesha McRae (540-574-7850) to determine whether or not the 

meeting will be held as scheduled. 

 The North Fork of the Hardware River and the Hardware River mainstem were identified in 

Virginia’s Water Quality Assessment Integrated Report as impaired for violations of the E.coli 

bacteria water quality standard. This poses a human health risk for people having primary contact 

with the water (swimming, splashing water into your eyes, ears or mouth).  The high levels of 

bacteria we are seeing in the water tell us that there is animal and human waste in the river.  

Failing septic systems, straight pipes, wildlife, and livestock are the main sources.  Waste from 

humans, livestock, pets and wildlife can transmit diseases such as hepatitis A and giardiasis.   

 Over the past nine months, representatives from the Virginia Department of Environmental 

Quality have been working with local partners to develop a bacteria reduction plan for the 

Hardware River. This plan is intended to serve as a road map to correct this problem and make 

the Hardware River safer for all forms of recreation.   
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The plan follows a study of the river completed in 2007 by DEQ (formally known as a Total 

Maximum Daily Load (TMDL)). The study identified the sources of bacteria in the Hardware 

River and the reductions needed to make the river is safe for swimming and other forms of 

recreation where people are having primary contact with the water.  

The plan that will be presented at the meeting outlines what is needed to reduce the 

sources of bacteria in the river, their associated costs and benefits, along with measurable goals 

and an implementation timeline. Corrective actions (also known as best management practices) 

include replacing failing septic systems, removing straight pipes, and reducing polluted runoff 

from agricultural and residential areas.  Best management practices for agricultural sources can 

include streamside livestock exclusion fencing, rotational grazing, streamside plantings of trees or 

grasses on cropland and pasture, and reforestation of erodible pasture and cropland.   

Participation in the implementation of this plan from local landowners will be critical to 

cleaning up the river.  The plan will be implemented on a voluntary basis using existing federal 

and state incentive programs to encourage property owners to implement corrective actions.  This 

meeting will be an excellent opportunity for landowners to learn more about the resources 

available to help them implement these actions. 

During the meeting on January 12th, the draft plan will be presented to the community, 

and partners will have displays set up with information for landowners on how they can do their 

part to help clean up the river.  In addition, the Albemarle and Fluvanna County Farm Bureaus 

will be providing refreshments from the Crust and Crumb Bakery in Scottsville.  This meeting 

will kick off a 30-day public comment period extending from January 13, 2016 to February 11, 

2016 during which community members can offer suggested changes to the plan.  For additional 

information or to submit comments, contact Nesha McRae, at the Virginia Department of 

Environmental Quality, Valley Regional Office, P.O. Box 3000, Harrisonburg, VA, 22801, by 

phone (540) 574-7850 or by email nesha.mcrae@deq.virginia.gov. 
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Second Public Meeting Flyer 
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APPENDIX C: Public Comments 

Response to Comments Document for Hardware River TMDL 

Implementation Plan Development 

 

Introduction: 

A final public meeting was held for the Hardware River TMDL Implementation Plan on 

January 12, 2016.  This project included the development of a series of implementation 

scenarios to meet the E.coli bacteria TMDLs for the Hardware River and the North Fork 

Hardware River in addition to incremental water quality milestones.  The draft 

implementation plan was presented at the meeting and made available on the Virginia 

Department of Environmental Quality (DEQ) website at that time.  A 30-day public 

comment period on the draft plan was held from January 13 until February 11, 2016.  

During the public comment period, one comment was received from Mr. John Lowry. 

The full text of the original comments and DEQ’s responses to those comments are 

provided below. 

Comments from Mr. John Lowry (Received January 13, 2016) 

My land on North Fork of Hardware River is not fenced to exclude cattle. I understand 

now there should be 35 foot set aside and fencing. My parcel is very small at Route 708 

and Route 29 intersection. My neighbor has a typical size parcel and his cattle are not 

impeded from stream access but only have it a month or two a year. I will speak to him 

before I fence off. I agree with thinking about those who live “down river” We have a 

cottage close to the Chesapeake Bay. I think our stream quality is better than it has been 

and I do not think I will ever see someone swim in the River. We have lived here for 

more than 25 years. I will pay for fencing cost because it is my land. If average farmer 

income is minus $12K approx. per year I feel for those guys who need to give up some 

use of their land. I do not think hiring someone only for the Hardware watershed for the 

budget estimate is “fair”. We (society) have to pay that cost. Maybe if that person covers 

several programs  at the same time the need could be justified. Basically I believe in self 

compliance through outreach and education. Thank you for your efforts. JL 

DEQ Response to Mr. Lowry: 

Dear Mr. Lowry, 

Thank you for your comments on the Hardware River Water Quality Improvement Plan, and 

for your commitment to exclude your livestock from the North Fork.  Your actions will go a 

long way in improving water quality in the river.  Reaching out to your neighbor about doing 

the same on their property is a great way to spread the word about the quality of the 

Hardware River and what local landowners can do to help.  As you noted, average farm 

income levels in Albemarle and Fluvanna Counties are not high, making the cost of fencing 

and the associated loss of land to a buffer a significant challenge to some farmers.  We are 

fortunate to have a number of state and federal agricultural BMP cost share programs 

available in the Commonwealth that are designed to help defray some of these costs.  We 
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hope that these programs will serve as useful tools in the Hardware River watershed as we 

move forward with implementation efforts. 

 

Your comments on the hiring of a staff person to conduct targeted outreach specifically in the 

Hardware River are appreciated.  In other project areas where we have moved forward with 

implementation of a water quality improvement plan, technical assistance has often been 

provided by existing Soil and Water Conservation District staff who work within several 

different programs across a large region.  We have been able to utilize federal grant funds to 

support a portion of their time spent on the particular project area, but typically their time is 

split between a number of programs as you have suggested. 

Thank you again for sharing your comments on this effort, and for your commitment to do 

your part to improve water quality in the Hardware River. 

Sincerely, 

Nesha McRae 

 

NPS TMDL Coordinator 

Valley Regional Office 

VA Department of Environmental Quality 

 

 

 


